



EUSPA/OP/19/26/Lot 2/SC1/ToR

Terms of Reference for Specific Contract

EUSPA/OP/19/26/Lot 2/SC 1

**“Administrative support services”
(request for a Specific Contract)**

VERSION [1.0 – 21/05/2026]

1	PURPOSE OF SPECIFIC CONTRACT 1 UNDER LOT 2	3
2	TASKS DEFINITION	3
2.1	Implementation Mode per Specific Contract task and Indicative / Maximum Effort	3
2.2	Place of performance (Deliverable Modes)	5
2.3	Security Provisions	6
3	SCOPE OF THE SPECIFIC CONTRACT TASKS	6
3.1	SC Task 4.1 - 4.2 corresponding to FWC Task no. 4	6
3.2	SC Task 5.1 corresponding to FWC Task no. 5	6
3.3	SC Task 6.1: RUE Configuration and Documentation Management corresponding to FWC Task no. 6	7
4	REQUIREMENTS ON THE TEAM TO BE PROPOSED	8
4.1	Proposed Service Providers and Fixed Unit Prices	8
4.2	Expertise and methods	9
4.3	Language requirements	10
5	DURATION AND STARTING DATE/S OF THE SPECIFIC CONTRACT	10
6	WORK PLANS AND DELIVERY SCHEDULE	10
6.1	General deliverable requirements	11
7	REPORTING AND PAYMENTS	12
7.1	Reporting	12
7.2	Proposed payment plan	12
8	FINANCIAL ASPECTS	13
8.1	Missions	13
9	LACK OF CONFLICT OF INTEREST AND PROFESSIONAL CONFLICTING INTEREST	14
10	NON-COMPETITION UNDERTAKING	15
11	EUSPA CONTACTS FOR THIS SPECIFIC CONTRACT	15
12	INTELLECTUAL PROPERTY RIGHTS AND OTHER RESULTS	15
13	CONTENT OF THE OFFER	15
APPENDIX ASPECIFIC CONTRACT TASKS, DELIVERABLE LIST AND DUE DATES		17

1 PURPOSE OF SPECIFIC CONTRACT 1 UNDER LOT 2

In line with the conditions of Framework Contract no. EUSPA/OP/19/26/LOT2 "**Security-related administrative support services to all EUSPA sites**" (hereinafter referred to as "the FWC"), for the implementation of the activities related to the FWC, herewith EUSPA requests the Contractor to submit an offer for Specific Contract 1 (hereinafter referred to as "SC1", "SC") in accordance with the present Terms of Reference (hereinafter referred to as "ToR" for Specific Contract 1.

2 TASKS DEFINITION

The definitions of the activities to be conducted under Lot 2 Specific Contract 1 tasks, the expected deliveries for each SC task, as well as the dedicated requirements are duly in line with the requirements specified in section 3.1 of the Tender Specification, annexed to the FWC (Annex II.II), complemented and particularised, as relevant by the specific requirements defined in these Terms of Reference.

The mode of implementation of each specific contract task - in Planned Deliverables Mode or Deliverable on Demand Mode is later specified (see §2.2).

2.1 Implementation Mode per Specific Contract task and Indicative / Maximum Effort

Table 1 lists the tasks to be executed in the frame of SC1. It defines:

- '**PDM/DoDM**' column defines the mode through which the respective tasks to be covered by the specific contract are to be implemented (i.e., Planned Deliverables Mode or Deliverable on Demand Mode as defined in Article II.1 of the Framework Contract / section 3.1.3 of the Tender Specifications constituting Annex II.II to the FWC)
- '**Indicative/Maximum effort**' column provides
 - o the **Indicative** level of effort required for the SC Tasks to be implemented in PDM; the **indicative** effort for each deliverable is provided in Appendix A
 - o the maximum effort allocated in the Specific Contract for the SC Tasks to be implemented in DoD mode;
- The relevant technical officer from EUSPA for each task
- '**Component**' column defines the Space Programme component to which each task apply and is funded;

Where the tasks are indicated in Planned Deliverables Mode (PDM) the list of deliverables and requested delivery schedule are specified in Appendix A .

EUSPA requires the contractor to compose and dimension the team of Service Providers that will be engaged in the deliverables' production in accordance with the needs and requirements to perform each Task / produce each deliverable, as described in these ToR and its Appendix A.

Table 1: Task Description

FW C Task ID	SC Task ID	PDM/DoD	Task Description	Indicative Effort (man-hours)	EUSPA technical officer	Place of Performance	Programme component
1	1.1	PDM	Administrative and operational services related to SAB matters	456	<i>[to be provided at SC signature]</i>	EUSPA premises-PRG	Core
1	1.2	PDM	Administrative and operational support	867.6	<i>[to be provided at SC signature]</i>	EUSPA premises-PRG	Core
1	1.3	PDM	Administrative and operational support	441	<i>[to be provided at SC signature]</i>	EUSPA premises-PRG	Core
1	1.4	PDM	Administrative and operational support	780	<i>[to be provided at SC signature]</i>	EUSPA premises-TLS	Core
1	1.5	PDM	Administrative and operational support	264	<i>[to be provided at SC signature]</i>	EUSPA premises-SGL	Core
1	1.6	DoD	Administrative and operational support	88.2	<i>[to be provided at SC signature]</i>	EUSPA premises-ES	Core
1	1.7	DoD	Administrative and operational support	88.2	<i>[to be provided at SC signature]</i>	EUSPA premises-NL	Core
1	1.8	DoD	Administrative and operational support	88.2	<i>[to be provided at SC signature]</i>	EUSPA premises-TLS	Core
2	2.1	PDM	Meeting, document management support	426	<i>[to be provided at SC signature]</i>	EUSPA premises-PRG	Core
2	2.2	PDM	Meeting, calendar and coordination support	441	<i>[to be provided at SC signature]</i>	EUSPA premises-PRG	Core
2	2.3	PDM	Meeting, calendar and coordination support	102	<i>[to be provided at SC signature]</i>	EUSPA premises-TLS	Core

FW C Task ID	SC Task ID	PDM/DoD	Task Description	Indicative Effort (man-hours)	EUSPA technical officer	Place of Performance	Programme component
2	2.4	PDM	Meeting, calendar and coordination support	25.2	[to be provided at SC signature]	EUSPA premises-PRG	Core
3	3.1	PDM	Welcome office and staff relocation support	618	[to be provided at SC signature]	EUSPA premises-SGL	Core
3	3.2	DoD	Welcome office and staff relocation support	88.2	[to be provided at SC signature]	EUSPA premises-SGL	Core
4	4.1	PDM	Access control support- badges	250	[to be provided at SC signature]	EUSPA premises-PRG	Core
4	4.2	PDM	Access control support- documentation	629	[to be provided at SC signature]	EUSPA premises-PRG	Core
5	5.1	PDM	Classified documentation support	880	[to be provided at SC signature]	EUSPA premises-PRG	Core
6	6.1	PDM	RUE Configuration And Documentation Management	3111.6	[to be provided at SC signature]	EUSPA premises-PRG	Core
6	6.2	DoD	RUE Configuration And Documentation Management	88.2	[to be provided at SC signature]	EUSPA premises-PRG	Core

2.2 Place of performance (Deliverable Modes)

The place of performance for the tasks in Planned Deliverables Mode and in Deliverable on Demand Mode shall in principle be the EUSPA premises, identified in Table 1 and in Appendix A for each SC task. Exceptionally, the Agency may request provision of services from its other premises, to cover provision of ad-hoc activities which may not be handled from the pre-defined locations, whereby the costs of the travel and accommodation will be covered as provided in the provisions of the Draft FWC on missions.

In accordance with Art. II.1 of FWC (definition of 'Business days' or 'working days'), the Contractor's Service Providers, shall follow the working days and public holidays applicable to the location of performance of tasks as specified in Table 1, and when on mission the relevant place of performance of tasks during the mission.

2.3 Security Provisions

2.3.1 PSC and level of classification

The level of PSC required to execute the tasks in **Planned Deliverables Mode** or in **Deliverables on Demand Mode** is SECRET UE/EU SECRET.

The tasks entailing classified activities may require access to EUSPA classified security areas and systems up to SECRET UE/EU SECRET that will be granted upon acceptance of the contractor's evidence of cleared personnel by the EUSPA Local Security Officer.

3 SCOPE OF THE SPECIFIC CONTRACT TASKS

The activities to be performed, necessary for the deliverable production, are specified in Appendix A and section 3.1 of the Tender Specification (Annex II.II to FWC).

Below, as relevant, are provided further background information on the context and/or further requirements / inputs on the SC tasks implementation, to enable the Contractor to better prepare and shape its technical and financial proposals for SC1.

3.1 SC Task 4.1 - 4.2 corresponding to FWC Task no. 4

The Contractor shall support the Agency Headquarters Local Security Office (Security Authority) in the following activities:

- Management of access control badges (Monitoring the Staff Movement database for updates on SAU tasks, assigning access rights under the supervision of the LSO, disabling access badges for out boarded personnel)
- Preparation of ad-hoc documentation in support of physical security activities and access control (reports/ memos/ SecOPs);
- Supporting the lifecycle of tickets in the dedicated ticketing system (creation, assignment, filing, archiving) (+/- 500 tickets in 2025)

3.2 SC Task 5.1 corresponding to FWC Task no. 5

The Contractor shall support the Agency Headquarters Local Security Office (Security Authority) in the following activities:

- Processing of classified data-packs C1 (requiring 8h of processing time) and verifying them against minimum security criteria; updating the ticket status in the internal ticketing tool; informing the sender by email of the acceptance/rejection of the data-pack and following up in case of delays or inadvertencies.
- Processing of classified data-packs C2 (requiring 24h of processing time) and verifying them against minimum security criteria; updating the ticket status in the internal ticketing tool; informing the sender by email of the acceptance/rejection of the data-pack and following up in case of delays or inadvertencies.

- Processing of classified data-packs C3 (requiring 80h of processing time) and verifying them against minimum security criteria; updating the ticket status in the internal ticketing tool; informing the sender by email of the acceptance/rejection of the data-pack and following up in case of delays or inadvertencies.

3.3 SC Task 6.1: RUE Configuration and Documentation Management corresponding to FWC Task no. 6

The Contractor shall support the Agency Quality Assurance and Configuration Team (Project Management Office and Quality) in the following activities:

- the implementation of configuration and document management (CADM) processes and activities, including use of specific IT tools (for documents classified up to RESTREINT UE/EU RE-STRICED) in cooperation with the CADM in charge of the handling of unclassified documents;
- the implementation of the tasks related to the preparation of outgoing R-UE documentation deliveries and acceptance of incoming deliveries. This requires the preparation and review of Deliverables notes for each datapackage processed. This activity will be evaluated on the basis of a Delivery Status Report containing the metrics. It is expected that an average of 1400 Datapackage is processed every year, each datapackage containing an average of 8 documents.
- the establishment and maintenance of exploitation configuration management processes and activities, including use of specific UNCLA and Classified IT tools (e.g. DMS, Redmine, Need to Know matrixes, Filkrypto) [Every deliverables]
- ensuring the correctness, accessibility, rapid availability, reliability and security of information provided to all the actors both internal and external to the EUSPA; [D.6.1.4, D.6.1.5]
- the coordination EUSPA CADM activities as necessary [D.6.1.2]
- the encryption and decryption of information classified up to RESTREINT UE/EU RE-STRICED using specific certified tools of the Agency. The encryption/decryption services will be evaluated on the basis of a Encryption Status Report containing the metrics. It is expected that an average of 200 encryption or decryption a year is required; [D.6.1.6]
- the maintenance of the Documentation deliveries status registers in the EUSPA tools (DMS, Redmine, other DB). While this maintenance is a continuous exercise, the related deliverable will be a bi-weekly report of the various tracking sheets status and metrics [D.6.1.1]
- the definition and implementation of the configuration identification, control, accounting and verification processes. [D.6.1.3 & D.6.1.4]
- checking that the EUSPA RUE produced documentation conforms to the EUSPA quality requirements. The quality checks on the EUSPA documents will be evaluated on the basis of a Quality Check Status Report containing the metrics. It is expected that an average of 200 Quality Check a year is required. [D.6.1.5]

- ensuring that all the actors who need access to information are aware of its availability, the means of access, and related methods and procedures
- providing training on the EUSPA documentation management tools (e.g.: DMS) [D.6.1.7]

4 REQUIREMENTS ON THE TEAM TO BE PROPOSED

4.1 Proposed Service Providers and Fixed Unit Prices

A. The Contractor's SC proposal shall be drafted as provided in Article I.3.b.2 of FWC EUSPA/OP/19/26/Lot2, as well as the Tender Specifications constituting Annex II.II to the foregoing FWC.

For the tasks in **Planned Deliverable Mode**, the price per SC Task shall be based on the prices of each deliverable, based on the Person Hourly Rates of the Service Providers proposed to be engaged in each deliverable implementation, which should not exceed the rates specified in the FWC financial Proposal (Annex I.F.1) and the number of person-hours of each Service Provider needed for each deliverable implementation.

For the tasks in **Deliverable on Demand Mode**, the price per SC Task shall be formed based on the Person Hourly Rates of the Service Providers, proposed in the FWC financial proposal, and the effort, specified in Appendix A by the Agency, for the production of the pool of deliverables that may be requested during the specific contract implementation.

*For the tasks in **Planned Deliverable Mode**, the Agency has specified in the Terms of Reference the indicative effort for the production of each requested deliverable. The Contractor may either base its Specific Contract proposal on this indicative effort, or propose alternative level of effort, whereby in the latter case it has to duly justify it in the specific contract technical proposal. The robustness and the credibility of such justification shall be assessed in the frame of the assessment of specific contract technical proposal.*

*For the tasks in **Deliverable on Demand Mode**, the Agency has specified in the Terms of Reference the effort for the production of the pool of deliverables that may be requested during the specific contract implementation. The Contractor shall base its Specific Contract proposal on this **specified effort, and may NOT propose alternative level of effort. Any deviation may lead to rejection of the tender.** (see section 15.7.2 of the TS (Important Notes)).*

B. For the performance of the tasks, the Contractor shall deploy Service Providers, compliant with the requirements of section 3.1 of the Tender Specifications.

With respect to the proposed team of Service Providers:

- the proposed Service Providers shall be available from the date of the signature of the specific contract or from the date of the start of the respective SC task implementation, as defined in this ToR, whichever is later
- During the SC implementation the replacement of Service Providers for the services delivered in Deliverable Mode shall not affect the price proposed for the Deliverable production in the Specific Contract.

C. Some Deliverables production may require resources/missions that are variable in comparison to the initial expected indicative level of effort provided in these ToR. This may be due to the complexity of the particular tasks and deliverables to be produced or the inclusion of additional missions than initially foreseen. In this regard, (i) the allocation of the budget and effort between Deliverables, and (ii) the allocation of budget for missions¹ and administrative support services, within one specific contract task is indicative, and the reallocation is possible without the additional communication between the Parties.

However, the (re)allocation of budget to each task can be changed according to the modalities to be identified in the SC, on the condition that the total duration of the SC, the maximum total price to be paid under it be and the budgetary allocation per component as per §8 remain unchanged, as well as, when relevant, the budget reallocation is done within the same EU Space programme component.

4.2 Expertise and methods

The contractor's proposal shall inter alia describe the implementation methods and approach as well as give an indication of the team of the Service Providers that will be engaged in the deliverables' production.

If not provided during the tendering phase, within the Contractor's tender, CVs² of the Service Providers proposed to execute the tasks shall be provided to EUSPA in the Contractor's offer for this SC for verification of profile compliance and assessment of the suitability.

¹ Without prejudice to the provisions of Article 1.4.2.1 of the FWC and respecting the overall limitation of the mission costs set in the respective SC. And respecting the upper budgetary limit set out in the mission plan

² CVs shall be provided in a searchable format, i.e. like word or searchable .pdf with the exclusion of scanned files, including name and surname.

4.3 Language requirements

The working language shall be English, and the Service Providers, assigned by the Contractor to the Tasks shall have proficiency in English (B2 minimum level – see section 10.3.3 of the Tender Specifications). The language skills of the Service Providers shall be indicated in the CVs to be forming part of the contractor’s proposal (if not submitted with the Tender) , at a level in line with the Common European Framework of Reference for Languages (CEFR).

5 DURATION AND STARTING DATE/S OF THE SPECIFIC CONTRACT

The SC1 shall enter into force on the date of its signature by the last contracting party.

The execution of the tasks shall commence on 01/12/2026, or on the next working date after the SC signature, whichever is later and be concluded by 31/05/2027 or upon exhaustion of budget, whichever occurs earlier, except for the tasks listed in the table below, for which the start and the end date shall be as specified therein. The workplan and budget will have to be developed accordingly.

Commented [RB1]: Katka, you can add here the task that is starting later

Commented [KN2R1]: Done, see below in the table

SC Task Number	SC Task Description	Implementation Mode	Start Date
1.4-1.5;1.8	Administrative and operational support	PDM	23/01/2027
2.3;	Meeting, document management support	PDM	23/01/2027
3.1-3.2	Welcome office and staff relocation support	PDM	23/01/2027
4.1-4.2	Access control support	PDM	23/01/2027

6 WORK PLANS AND DELIVERY SCHEDULE

The Contractor shall provide as part of the Technical Proposal for SC1 a Work Plan covering all the tasks specified in these terms of reference (§2.1) for their entire duration (**§Error! Reference source not found.**). The workplan shall account for every deliverable as described in Appendix A and be updated on monthly basis by adding to it the schedule for the delivery of all Deliverables on Demand for which the Agency has accepted quotations during the period, and all changes of the delivery schedule of agreed with the Agency as per § 6.2 or article 2.5 of the SC .

The Work Plans shall be very synthetic and deliverables oriented and shall include the following information:

- The Delivery Item List containing the deliverables to be produced from tasks in Planned Deliverables Mode;

- SC Deliverable schedule to be used for the acceptance of the services by EUSPA (MPMs, intermediates deliveries)

whereby, the above documents updates during the SC implementation shall include also the list and schedule Deliverables on Demand, for which the Contracting Authority has accepted Contractor's quotation as per Article I.3b.3 of the Framework Contract.

- The specific deliverables defined in the Workplan may be revised in terms of schedule and priority on a monthly basis at each Monthly Progress Meeting (MPM) starting from Kick-Off to reflect the schedule of the specific contract, under the condition that the overall duration of the Specific Contract and its value remain unchanged. MPMs shall be the nominal tool to steer support activities and their planning update in agreement with EUSPA. The Minutes of the Meeting, prepared by the Contractor shall document the agreed changes as per the present paragraph.

Commented [RB3]: HR - confirm pls. / modify

Commented [KN4R3]: Confirm same comment as in previous ToR

6.1 General deliverable requirements

Unless otherwise requested by the Contracting Authority, the deliverables shall be submitted in a dedicated repository to the EUSPA Technica officers, specified in Table 1 for each SC task / specified in Appendix A for each deliverable, and as per the schedule planned in the approved workplan.

The deliverables shall, be in the English language.

Deliverables that are marked as EUCI need to be delivered in compliance with the European GNSS PSI – AD 1 to the SAL (Annex II.VI to the FWC) and in accordance with guidelines and rules provided by the Contracting Authority Registry Control Officer (RCO) with respect to the RESTREINT UE/EU RESTRICTED (R-UE/EU-R), CONFIDENTIEL UE/EU CONFIDENTIAL (CUE/EU-C), and SECRET UE/EU SECRET (S-UE/EU-S) deliverables and specified in Delivery Rules and Procedures (GSA-PCEDQ-CADM-PRC-A10070 v1.3).

As part of its contract management, the Contractor must in particular, without limitation:

- Implement proper configuration and tracking of the deliverables and project documentation and records;
- Update the Delivery Item List and the SC deliverable schedule and submit it to EUSPA project manager, identified in the Framework Contract;
- Ensure service availability and continuity throughout the term of the SC;
- Ensure and demonstrate compliance with security rules as applicable to the FWC, including the adoption of the document templates and of the security markings mandated by the Agency;
- Manage the risks related to the SC execution, including health and safety aspects;
- Monitor the applicable schedule, costs, and quality of the services;
- Ensure the acceptance and invoicing of the services and deliverables in line with the contractual requirements.

7 REPORTING AND PAYMENTS

7.1 Reporting

The Contractor shall organise Monthly Progress Meetings for the implementation of the SC. It shall submit a monthly progress report to the Agency project manager, identified in article I.8 of the Framework Contract at least three working days before the meeting. The minutes of the meeting and the records of the decisions taken shall be maintained by the Contractor.

7.2 Proposed payment plan

In line with the FWC clauses (i.e., Articles I.6.1 and I.6.2), the Contractor shall submit one invoice per component (i.e. core, GAL, EGN) as per table below and the table contained in section 8.2:

Milestone	Delivery deadline	Payment amount
MPM1 (interim payment 1)	T0 + 1month	The price of the deliverables accepted during the invoicing period, as well as the cost of missions, if any, performed within the said period, upon EUSPA's acceptance of the invoice's supporting documents listed in Article I.6.1 of the FWC.
MPM2 (interim payment 2)	T0 + 2 months	The price of the deliverables accepted during the invoicing period, as well as the cost of missions, if any, performed within the said period, upon EUSPA's acceptance of the invoice's supporting documents listed in Article I.6.1 of the FWC.
MPMn (interim payment n)	T0 + (n) months	The price of the deliverables accepted during the invoicing period, as well as the cost of missions, if any, performed within the said period, upon EUSPA's acceptance of the invoice's supporting documents listed in Article I.6.1 of the FWC.
MPM6 (payment of the balance)	End of the contract	The price of the deliverables accepted during the invoicing period, as well as the cost of missions, if any, performed within the said period, upon EUSPA's acceptance of the invoice's supporting documents listed in Article I.6.2 of the FWC

* including the mission costs subject to reimbursement according to Art. I.4.2 of the FWC.

where T0 is to be understood as the date of entry into force of the SC1 (i.e., the date of its signature by the last contracting party).

The Contractor is requested to propose an indicative payment plan for the Specific Contract, reflecting the implementation arrangement proposed in the Specific Contract technical proposal. If, for any reason, the envisaged starting date of the tasks is delayed, the Contractor shall notify the Contracting Authority accordingly. **The payment plan shall be split per component covered by this specific contract, as relevant.**

For the purpose of the payment plan, the amounts attributable to DoDM tasks shall be evenly distributed over the period of the contract.

Without prejudice to the provisions of the FWC, the Contractor when preparing its offer for SC1 shall bear in mind that:

- Person hourly rates represent firm and fixed prices. This is without prejudice to the possibility for the Contractor to provide the services at lower prices.

8 FINANCIAL ASPECTS

8.1 Missions

The Contractor is entitled to reimbursement of mission expenses in line with Article I.4.2 of the FWC EUSPA/OP/19/26/Lot 1 and its Annex II.VI.

Up to 5% of this specific contract budget shall be dedicated to missions and travel costs reimbursement.

The Contracting Authority may request missions and travels within the foregoing ceiling in the course of the contract implementation and/or as part of the initial workplan (§6) to be provided with the Technical Proposal for SC1. The contracting authority can also request missions and travels as required by the business needs and within the limit of the dedicated budget. Any changes to the mission budget ceiling shall only be pre-agreed in writing with the contracting authority and formalised with an Amendment.

Missions shall be approved in advance in writing by the Contracting Authority's Project Manager, identified in the Specific Contract, should such approval be not already included in the Specific Contract.

9 LACK OF CONFLICT OF INTEREST AND PROFESSIONAL CONFLICTING INTEREST

The **conflict of interests** refers to situations where an agent/ Service Provider/advisor of the contracting authority is in one of the cases listed in Article 61 of the EU Financial Regulation 2024/2509, i.e. where the impartial and objective exercise of the function of the person is compromised for reasons involving family, emotional life, political or national affinity, economic interest or any other interest with a candidate, tenderer or contractor.

The **professional conflict of interest** or **professional conflicting interest** refers to a situation in which the Contractor's previous or ongoing professional activities affect its capacity to implement the FWC or to perform a Specific Contract to an appropriate quality standard.

All references below in the present section to '**Conflict of Interest**' refer to both **professional conflict of interest** and/or **conflict of interest**, as relevant.

Considering the assigned tasks as per these ToR for SC1, the Contractor shall ensure that it is not in any situation that could compromise the impartial and objective performance of the SC1 in its entirety of certain of the tasks of SC1.

Without prejudice to the provisions of Article II.4.3 of the FWC, the Contractor, with the signing of SC1 irrevocably and explicitly declares and acknowledges that the provisions under Art. I.12, I.13, II.4, II.5, Annexes V and XI of the FWC shall apply wholly and unconditionally to **any Contractor's entities and dedicated personnel performing** this SC1.

The Contractor's offer submitted for SC1 shall include a detailed analysis of absence or presence of Conflict of Interests with regard to:

- the tasks included in SC1
- the entities / personnel proposed to be assigned to the SC1 separately for each task included in the ToR.

The analysis shall either

- a. confirm the absence of Conflict of Interest after having taken into due consideration the SC1 tasks, and the previous and/or current involvement in the respective space programme component project/s, of the (i) prime/s, and (ii) subcontractor/s and the Service Providers that will be engaged in the Task implementation, or
- b. substantiate how the potential, perceived or actual Conflict of Interest which may negatively affect the performance of the SC1 in its entirety or of certain of the tasks of SC1 is mitigated, presenting:
 - i. the proposed concrete and substantiated mitigation measures, and
 - ii. the proposed monitoring and enforcement of the measures

In case of actual or perceived Conflict of Interest of the any of the prime entities / subcontractors or Service Providers the contracting authority shall proceed as provided in Articles I.3c1.e and II.4.3.

10 NON-COMPETITION UNDERTAKING

Without prejudice to the provisions of Article I.18 of the FWC, the Contractor shall:

not initiate any attempt to directly or indirectly recruit employees of EUSPA. Such restriction does not prevent a present or former employee of EUSPA from seeking employment with the Contractor as a result of a response to a general solicitation (newspaper, trade journal, electronic internet jobs bulletin board or other advertisement or a job fair) – and on the understanding that in case any such dedicated advisor is proposed to be brought in support of EUSPA, EUSPA, finding the proposal unsuitable due to conflicting interests, shall have the discretion to request the Contractor to find a replacement proposal for dedicated adviser.

This commitment shall be in force during the SC validity and for a period of 5 (five) years following contract's (either FWC or SC whichever occurs later) completion, expiry or termination.

11 EUSPA CONTACTS FOR THIS SPECIFIC CONTRACT

Responsible project officer (technical aspects):

[to be provided at SC signature] Katerina YÜCEER

[\[XXX\]@euspa.europa.eu](mailto:[XXX]@euspa.europa.eu)

Contract officer (administrative aspects):

[to be provided at SC signature]

contracts@euspa.europa.eu

12 INTELLECTUAL PROPERTY RIGHTS AND OTHER RESULTS

The Intellectual property of the deliverables produced under this specific contract shall be acquired by EUSPA.

13 CONTENT OF THE OFFER

The Contractor shall present a specific offer within the time frame to be communicated to it by EUSPA, in line with the requirements stipulated per each mode of implementation (Services Mode and Deliverables Mode) and type of proposal (Technical Proposal and Financial Proposal) in

Article I.3.7 of the Framework Contract as per Articles I.3a.2.1 and I.3b.2.1 for the tasks in PDM, and 1.3a.2.2 and I.3b.2.2. for the tasks in DoD mode.

Additionally, the Contractor shall submit as part of its offer:

- Work Plan as per §6 of these ToR;
- Detailed analysis of absence or presence of Conflict of Interests as per §9 of these ToR;
- Description of the arrangements in place / to be implemented to comply with the security requirements (e.g. PSC of the proposed Service Providers, if not provided in the FWC tender, etc.)
- Any other details relevant for the specific contract (i.a., potential competitive tendering in the context of SC1, envisaged involvement of subcontractors incl. extent/percentage of subcontracting, details of subcontractors, activities to be subcontracted, etc.).

N.B. To be noted that as per Article I.3.c1.h. of the FWC, the Contracting Authority may trigger the cascade for a consolidated part of the specific contract's tasks, whose implementation is not linked with the implementation of the other tasks in the specific contract, to the extent that this possibility was clearly identified in the request for services, as it is the case here, and the specific contract proposal for the tasks at stake has been considered as not acceptable.



EUSPA/OP/19/26/Lot 2/SC1/ToR

Appendix A Specific contract Tasks, deliverable list and due dates

See Appendix A_EUSPA-OP-19-26-LOT2-SC1_Resources and deliverables

End of Document