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ADMINISTRATIVE BOARD DECISION  
of 10 March 2016 

concerning the adoption of the 2016 Work Programme, serving as a financing decision 

Ref: GSA-AB-44-16-03-06 

THE EUROPEAN GNSS AGENCY, 

Having regard to the Treaty on the Functioning of the European Union, 

Having regard to Regulation (EU) No 912/2010 of the European Parliament and of the Council of 22 

September 2010 setting up the European GNSS Agency as amended by Regulation (EU) No 512/2014 

(hereinafter referred to as the "GSA Regulation")1, and in particular to Article 6(2)(b) thereof, 

Having regard to Regulation (EC) No 1285/2013 of the European Parliament and of the Council of 11 

December 2013 on the implementation and exploitation of European satellite navigation systems 

(hereinafter referred to as the “GNSS Regulation”), and in particular to Article 14 thereof, 

Having regard to Commission Delegated Regulation (EU) No 1271/2013 of 30 September 2013 on the 

framework financial regulation for the bodies referred to in Article 208 of Regulation (EU, Euratom) 

No 966/2012 of the European Parliament and of the Council 

Having regard to the GSA Financial Regulation 2014 (GSA-AB-38-14-03-20-04) and in particular Article 

68 thereof; 

Having regard to Regulation No 966/2012 of the European Parliament and of the Council of the 25 

October 2012 on the financial rules applicable to the general budget of the Union (hereinafter 

referred to as the “Financial Regulation”) and in particular Article 84 thereof, 

Having regard to Commission Delegated Regulation (EU) No 1268/2012 of 29 October 2012 on the 

rules of application of Regulation (EU, Euratom) No 966/2012 of the European Parliament and of the 

Council on the financial rules applicable to the general budget of the Union (hereinafter referred to as 

the “Implementing Rules”) and in particular Article 94  thereof,  

                                                           

1 OJ L 150, 20.5.2014 
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Whereas:  

 This decision should authorise the award of procurement contracts for the reasons and amounts 

set out in the Work Programme for the Agency’s core tasks. 

 This decision should authorise the payment of interest due for late payment.  

 For the application of this decision, it is appropriate to define the term 'substantial change' 

within the meaning of the Implementing Rules 

 Under Article 6(2)(b) of the GSA Regulation, the Agency’s work programme shall incorporate, 

without any change, the section drafted by the Security Accreditation Board (hereinafter the 

“SAB”) related to the activities described under Chapter III of the GSA Regulation. 

 The SAB has adopted the section of the 2016 Work Programme and this section has been thus 

incorporated into the present work programme. 

 

HAS DECIDED AS FOLLOWS: 

 

Article 1 

The 2016 Work Programme for the implementation of the GNSS Regulation and GSA Regulation as set 

out in the Annex (hereinafter "Work Programme"), is adopted. 

For the Agency’s core tasks, the Work Programme constitutes a financing decision in the meaning of 

Article 68 of the GSA Financial Regulation. 

Article 2 

The indicative contribution for the core tasks under the Work Programme is set at 9,037,606 EUR. The 

implementation of tasks delegated by the Commission shall be financed by additional funds delegated 

to the Agency under various delegation agreements.  

These appropriations shall cover interest due for late payment. 
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The implementation of this Decision is subject to the availability of the appropriations provided for in 

the draft budget for 2016 after the adoption of the budget by the budgetary authority or provided for 

in the provisional twelfths. 

Article 3 

Procurement contracts and grant agreements, as foreseen in the Annex, may be awarded in 

accordance with the conditions and for the amounts set out in the Annex. 

 

 

Done in Prague, on 10 March 2016 

 

 

 

For the Agency’s Administrative Board  

Ms Sabine Dannelke 

Chair of the Administrative Board 
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01 - Introduction 

The 2016 Annual Work Programme represents the Agency’s activity plan for 2016 financed from 

operational appropriations. In addition it presents for information purposes the tasks entrusted to the 

Agency by the Commission (Article 8 of the GSA Financial Regulation). A short description of support 

activities complements this information. 

The main activities required to be implemented under the Agency’s operational budget (title III) in 

2016 are listed in the following sub-sections. However, it should be understood that whilst all core 

tasks listed below are legally binding requirements on the Agency, the Agency shall prioritise the 

implementation of these tasks under the direction of the Executive Director based upon a 

consideration of Agency resources (i.e., time, budget and staff). Tasks that the Agency may not 

implement without additional resources are clearly identified in Section 3 of this document. 

In addition to the Agency’s operational core budget, the Agency shall continue managing a significant 

volume of tasks delegated by the Commission; in particular such delegated activities are to be 

achieved through the placement of procurements and the award of grants. So as to provide the 

reader with a complete picture of the Agency’s planned activity in 2016 these tasks are described in 

Appendix II. 

1. Tasks related to the Public Regulated Service (PRS) Decision No 1104/2011/EU 

In relation to the PRS decision (1104/2011/EU) and in particular in order to implement the duties 

adopted by the GSA under the EC-GSA specific Arrangement pursuant to Article 14(c) of Decision No 

1104/2011/EU C(2014)7879 and GSA/206671, the tasks of the Agency in 2016 will include: 

- Assistance and co-ordination with the Commission in the preparation of the processes for the 

reporting on compliance with the Common Minimum Standards in accordance with articles 

5(10) and 5(11) of the PRS decision; 

- Creation and maintenance of a Competent PRS Authority (CPA) technical assistance catalogue in 

support of the  implementation of article 5(9) of the PRS decision;  
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- Upon the Commission’s instruction and prioritisation, support to the Commission and the CPAs 

through the organisation of regular CPA workshops under the direction of the Commission in 

accordance with article 8(5) of the PRS Decision;  

- Assistance to the Commission (in a scope and manner to be specified by the Commission) in the 

preparation of processes for the ensuring of CPA compliance to CMS and in particular including 

the scope, processes and implementation of any supporting audits and inspections in 

accordance with article 8(6) of the PRS decision; 

- Ensuring the implementation and demonstration of compliance to the Commission regarding the 

specific arrangement pursuant to Article 14(c) of Decision No 1104/2011/EU C(2014)7879 and 

GSA/206671. 

2. Security Accreditation 

As far as Galileo Security Accreditation activities are concerned, out of a total budget request of 

EUR 1.4 million, approximately EUR 350,000 is foreseen to support Member States via 

reimbursements of missions and meetings related to Security Accreditation, Flight Key Cell and Crypto 

Distribution Authority actions. The remaining budget will be used for accreditation support contracts 

to perform technical activities linked to the security accreditation process and, in particular, to the on-

going preparation of the upcoming Galileo system accreditation milestones, e.g. Authorisations to 

Launch.  

This includes: 

 Review of technical security documentation 

 Analysis of system security risks and risk treatment plans 

 Analysis of the compliance to system security requirements 

 Contribution to the drafting of accreditation documents and reports 

 Development of independent security test plans and procedures 

 Performance of independent IT security tests on the European GNSS infrastructure 

 Support for site accreditation 

 Access to independent experts for in-depth technical reviews  
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 Support to the setting of new tasks of the Security Accreditation Board (SAB) associated with the 

modification of the GSA regulation 

 Monitoring of the security perception and performance of the European GNSS in the public 

domain and user communities 

These support activities are essential in order to provide the expected level of support to the Security 

Accreditation Board, as stipulated by the GSA Regulation. The operational costs of the security 

accreditation activities will overall remain stable. 

3. Galileo Security Monitoring Centre Operations 

For the Galileo Security Monitoring Centres (GSMCs), operational support contracts will be required in 

2016 for an estimated amount of 3.6 MEUR. These support contracts will be crucial in ensuring 

operational, technical and security activities supporting GSMC services in 2016 from both GSMC sites 

(France & the United Kingdom). 

In more specific terms, the contracts will be necessary to cover the following essential actions: 

 GSMC external operational support services (e.g. operational engineering of procedures); 

 Service Level Agreement with the EU Computer Emergency Response Team; 

 Cyber Security Support to the Operations of the GSMC for covering 24/7 activities related to 

security monitoring; 

 GSMC external technical and security support services (e.g. maintenance and guarding of the 

buildings). 

4. Preparation for the commercialisation and awareness of the European GNSS 

The above requires intense market development in order to continue and enhance the involvement 

of user communities and actors in the value chain, such as chipset, receiver manufacturers and 

application developers. This will strengthen the market position of EGNOS and will enable Galileo 

market entry. The Agency will leverage the Galileo Initial Service value proposition to engage the 

value chain and to prepare for Galileo adoption in consumer, transport, professional and 

governmental segments. Effective communication will be key to support these actions. Market and 

technology monitoring, cost benefit analysis, and the update of the value proposition based on actual 
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performance will be fundamental aspects of these activities. This will contribute to making informed 

choices towards the adoption of Galileo Initial Services. The user satisfaction survey, already in place 

for EGNOS, will enable a continuous improvement process of the user service experience. 

These items of operational expenditure (market development, standardisation, contribution to the 

commercialisation and awareness of Galileo and EGNOS, and communication activities) require 

continuing substantial investment 

5. Support Activities 

Support activities in 2016 will include: 

5.1. Procurement and Contract Management. 

The Agency will manage more than 250 new procurements and contracts in 2016. The most 

challenging activities will be linked to delegated tasks laid out in Appendices I and II.  

5.2. Legal services: 

In 2016 specific guidance on legal matters will be provided as required to support the Agency’s 

operations. 

5.3. Project control: 

In 2016 the Agency will further develop project control activities, in particular concerning planning 

(budget, schedule) and risk management activities for EGNOS exploitation and Galileo exploitation. 

New project control tools will be developed and introduced progressively, and the Document 

Management System will be embedded throughout the Agency. 

5.4. Information and Communications Technology 

In general, after a few years of intensive work on the infrastructure and applications (2012 - 

relocation and basic setup, 2013 - addition of GSMC and improvements of infrastructure, 2014 - 

development of applications, 2015 – major work on ICT security) 2016 is expected to be a year of 

consolidation with a focus on information security and rationalisation of processes, primarily through 

the establishment of regular security auditing and the continued introduction of IT security standards 

(e.g. ISO27001 Security Management series), policies and processes to help identify and direct the 

implementation of improvements to the security of the existing systems. The Agency will further 
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continue to invest in data processing for all sites during the course of 2016, and other take further IT 

projects to meet GSA needs. 

The Agency will also contribute to the plans to build and equip the GNSS Reference Centre in the 

Netherlands2. 

5.5. Facility Management and Logistics 

In 2015, the Agency took over the entire building in Prague, which it had previously shared with the 

Czech Ministry of Finance; the available office area increased by approximately 30%. Facility 

management and logistics services adjusted their processes and working procedures to the new 

situation and put in place new facility management and security maintenance contracts. 

The situation is going to change further in 2017 when the Agency will start to pay 25% of commercial 

rent established by the report from an independent certified expert, according to article V of the 

Lease Agreement between the Agency and the Czech Republic - The Ministry of Finance.  

In 2016, the Agency does not expect major changes in Prague and will concentrate on the stabilisation 

and rationalisation of all processes and improvements leading to higher cost and effort efficiency. 

The Agency will also contribute to the plans to build and equip the GNSS Reference Centre in the 

Netherlands3. 

5.6. Communications 

In 2016, the Agency’s Communication activities will fall into three main categories: 

 E-GNSS service, applications, and research and development (R&D) Communications  

Activities related to the promotion of GNSS R&D activities and achievements and other E-GNSS 

service and application-related communications. This area encompasses a range of information 

provision and promotional actions that focus on building greater awareness of and confidence in E-

GNSS, leading to increased uptake of EGNOS amongst users in target user segments and better 

understanding and appreciation of the benefits that Galileo (including Initial Services) will bring. 

                                                           

2 As of time of writing, i.e., Q1/2015, these plans are still being formulated. 
3 idem 
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 Corporate Communications 

These activities include communicating about the Agency: its image, activities, facilities, milestones 

and staff. In particular a set of actions to position and strengthen the image of the Agency amongst 

key internal and external stakeholders will be undertaken. 

 Internal Communication 

The Agency will communicate and establish a strengthened dialogue with staff regarding the Agency 

and its activities. 

5.7. Quality 

In 2016, the Agency will continue to embed the benefits promised by establishing an Integrated 

Management System (IMS). The ISO 9001 certification will be maintained and the related activities 

(audits, indicators, etc.) will be used to generate continuous improvements and to propagate best 

practice examples. Certification efforts in additional areas (e.g. Information Delivery & Information 

Security) will be supported. The ISO 9001 certification scope for the GSMC is expected to change from 

preparation to operation of activities. In 2016 the ISO 9001 standard will be revised, leading to 

activities to align the Agency with the new requirements. 

5.8. Internal Control Coordination & Audit 

In 2016, the Agency will strengthen the Internal Control Coordination in terms of capacity and 

independence. Moreover, the Agency will seek added audit assurance by performing internal audits 

with the support the shared Internal Audit Capability established with the European Chemicals 

Agency. 

5.9. Human Resources 

The main emphasis will be to retain the Agency’s main assets – people. The Agency will have 

approximately 150 staff members in 2016 located in different sites. It estimates that it will run 30 

selection procedures in 2016 (This will cover all categories of staff members, including trainees and 

seconded national experts). During 2016, the administrative workflow will increase once more due to 

growth and turnover. However, the Agency will continue streamlining its processes and strive to 

automate every suitable task and function. The Agency will continue to implement career 

development policies, foster corporate spirit and introduce sustainable workplace policies. 
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Nevertheless, it should be stressed that these are rough estimates. The high turnover rates in 2014 

and 2015, which may be a consequence of the low correction coefficient applied to EU salaries in 

other places of service than Brussels and Luxembourg, are expected to continue in coming years. Any 

efficient planning is compromised by these external factors which the Agency is not currently in a 

position to remedy. 

 

5.10. Central Security 

The Agency’s central security office offers services to the entire Agency in all its locations and also 

handles the Agency’s central EU Classified Information registry.  

01.01 Legal references for the Work Programme 

According to Article 6(2)(b) of the GSA Regulation, the Administrative Board shall adopt the Agency’s 

Work Programme 2016 by 15 November 2015, after having incorporated, without any change, the 

section drafted by the SAB, in accordance with point (b) of Article 11(4), and after having received the 

Commission's opinion. The SAB shall adopt the section of this document that details the security 

accreditation activities before the Administrative Board adopts the complete document. 

This work programme reflects the tasks that are entrusted to the Agency in light of the GNSS 

Regulation4, the GSA Regulation5 and the PRS Decision6. 

01.02 Main Assumptions 

The Agency has drafted this work programme based on the following assumptions, which are correct 

as of time of writing: 

                                                           

4 OJ L 347/1 of 20.12.2013 

5 Regulation (EU) No 512/20141 of the European Parliament and of the Council of 16 April 2014 amending 

Regulation (EU) No 912/2010 setting up the European GNSS Agency 

6 Decision No 1104/2011/EU of the European Parliament and of the Council of 25 October 2011 on the rules for 
access to the Public Regulated Service provided by the global navigation satellite system established under the 
Galileo programme 
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 The Commission will have adopted the delegated act referred to in Article 8(2) of the PRS 

Decision6 and this act will have entered into force. 

 The Agency will work on the implementation and demonstration of compliance to the 

Commission regarding the specific arrangement pursuant to Article 14(c) of Decision No 

1104/2011/EU C(2014)7879. However, limited resources have been allocated to the other PRS 

Tasks described in task 1 in the introduction for 2016. Should these resources be required in the 

course of 2016 the GSA shall consider a re-prioritisation of its’ activities. 

 The Agency shall not implement a CPA in 2016 as per Article 5(1)(b) and (c) of the PRS Decision.  

 The Agency assumes that the deployment of the space segment will continue at an accelerated 

rate with at least the first Ariane launch with four Galileo satellites and one further launch with 

Soyuz (tbc) in 2016. 

 Galileo Initial Services will be declared in the second-half of 2016. 

 The necessary coverage of support services from Work Packages 2 (Ground Mission Segment) 

and 6 (Operations) to the GSMC shall be addressed in negotiations on the Working Arrangement 

between ESA and the Agency. 

 The Agency will support the Commission in the definition and implementation of the security 

requirements in line with the Galileo and EGNOS Exploitation Delegation Agreements and the 

GSA-ESA Working Arrangement, based on the available resources. 

 A System-specific Security Requirements Statement (SSRS) for EGNOS has been realised with ESA 

support. At programme level, the SSRS is authorised by the MSEB and a phased implementation 

of the security requirements has been introduced into the EGNOS Programme. 

 Delivery of the initial 20 P3RS2 PRS pre-operational receivers is achieved in 2016 (30 months 

from kick-off), allowing first PRS tests using live signal with such new pre-operational receivers.  

 The Galileo Service Operations contract (for post-2016 activities) will be awarded in Q3-2016. 

 The Commission will delegate the organisation of a Space Week/European Space Solutions 

Conference to the Agency. The Conference is expected to take place during the Dutch Council 

Presidency (Spring 2016) in the Netherlands. 



 

 

 

 

 

European GNSS Agency – Annual Work Programme 2016 Page 16 of 73 

02 - Budget 

This section highlights the budget split between the various areas of activities. For more precise 

details on procurement, please see Appendix I – Foreseen Procurement. 

N° Title of the action Type of Action Budget line Indicative amount € 
Variance 

(2015/2016) 

1.  
Security 
Accreditation 

Procurement/Agree
ment 

03.3300 1 050 000 0% 

2.  GSMC Procurement 03.3100 3 647 626 26% 

3.  
Market 
Development 

Procurement 03.3100 2 559 980 22.49% 

4.  Quality management Procurement 03.3100 330 000 10% 

5.  Communications Procurement 03.3100 1 100 000 29.41% 

 TOTAL    8 357 936  

The total amount allocated under Title 3 reflects an increase of 1 052 606 EUR (or 13%) on that 

allocated for 2015. The allocations for security accreditation and quality management remain stable 

for 2016 in comparison to 2015 with increases being implemented in the other three activity areas. 

02.01 Grants 

There is no Basic Act authorising the Agency to launch its own Grant Scheme. Therefore, no grants are 

planned in 2016 to be financed from the Agency's core budget. 

The Agency plans to implement new grants in 2016, under the Horizon 2020 Delegation Agreement, 

the EGNOS Exploitation Delegation Agreement, and the Galileo Exploitation Delegation Agreement. 

The relevant grant plans are annexed to this document for reference. 

The Agency will continue to manage the existing grant agreements signed in 2014 and 2015. 
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03 – Activities 

The tasks that the Agency will undertake in 2016 are listed in this section. As per article 8a (2) of Regulation 512/2014, each task is marked as C 

(Changed), N (New) or O (On-going) as compared to the 2015 Annual Work Programme. 

03.01 Agency Management 

 The implementation of the Agency’s Integrated Management System and the implementation of the Internal Audit Capability 

Task State Name KPI/Deliverable Timing 

1.  O 

Continuous Improvement of the GSA 
Integrated Management System (IMS) 
and maintenance of ISO 9001 
certification 

 Internal Quality Audits implemented, Management Review conducted, Non-
conformances and Audit Recommendations followed up and closed. 

 GSA Quality Officers active at department level and in working groups, 
Quality Management Board meetings implemented. Quality Officer & Board 
actions agreed, executed and documented 

Periodically throughout 
the year 

2.  N 
Adaptation of IMS to higher staff 
numbers and multi-site operations 

 Quality management capabilities strengthened  

 Scope of ISO 9001 certification for GSMC extended 

 Appropriate awareness and training materials developed 

Q1-2 

3.  N 
Extension of IMS scope according to 
Agency’s requirements 

 Additional certification activities (Information Delivery & Security) 
supported  

 Scope of ISO 9001 certification extended 

 IMS documentation upgraded and made available 

Q2-3 

4.  N 
Alignment to standard ISO 9001:2015 
revision 

 Implementation of revised requirements in ISO 9001:2015 standard 

 Best Practice examples propagated 

Q1-2 
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03.02 Security Related Activities 

The Agency’s security related activities, outside those falling under chapter III of the GSA Regulation, 

can be grouped under the following two headings: 

 Central Security Office 

 Tasks related to the PRS Decision No 1104/2011/EU  

03.02.01 Central Security Office 

In 2016, the Agency will implement measures resulting from the ISO27001 activities and consolidate 

the set of security policies, implementing rules, processes and procedures within the Agency. 

This office also assumes the functions of the Agency's Central EUCI Registry, and will continue its role 

of supporting the Security Accreditation Authority in maintaining the accreditation of the internal 

Agency infrastructure and IT assets. 

03.02.02 Tasks related to the Decision No 1104/2011/EU (PRS Decision) 

The Agency is entrusted with the implementation of core tasks mandated under the PRS Decision. As 

the Common Minimum Standards (CMS) have been adopted in December 2015, it is likely that the 

Commission will wish to engage with the Agency in 2016 to work on the following areas in 

implementing the requirements of the PRS Decision dependent upon the CMS and in monitoring the 

GSA’s implementation of the specific arrangement pursuant to Article 14(c) of Decision No 

1104/2011/EU C(2014)7879 and GSA/206671. 

 The preparation of the processes concerning gathering assurance of and reporting on CPA 

compliance to CMS to be implemented in accordance with Articles 5(10), 5(11), 8(6) of the PRS 

Decision; 

 Supporting the Commission in providing aid to CPAs in accordance with Articles 5(9) and 8(5) of 

the PRS decision;  
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 Ensuring the implementation and demonstration of compliance to the Commission regarding the 

specific arrangement pursuant to Article 14(c) of Decision No 1104/2011/EU C(2014)7879 and 

GSA/206671 

The tables on the next page show the related deliverables and KPIs for all Central Security Office and 

PRS Decision related activities. 
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03.02.03 Tasks: Central Security Office 

Task State Name KPI/Deliverables Timing 

1.  O 
Develop/amend policies and procedures for the corporate security 
of the Agency, including for a classified Document Management 
System, in line with EU rules and the quality project 

Number of policies/procedures established/amended Q1-Q4 

2.  O 
Ensure the physical security of the headquarters in liaison with the 
National Security Authority (including electromagnetic and 
electronic security protection) 

 100% of facilities accredited/reaccredited 

 100% of reported incidents investigated and treated 
Q1-Q4 

3.  O 
Administer the Personal Security Clearances and authorisations of 
the Agency’s staff. 

 100% of Personal Security Clearances administrated in 
liaison with the Member States’ National Security 
Authorities 

 100% of the authorisations administered. 

Q1-Q4 

4.  O 
Administer the Agency Central EU Classified Information Register 
and checking decentralised registers 

Achieve and maintain compliance with 2015/444/EC for the 
central and decentralised registers 

Q1-Q4 

5.  O 
Implement the security training plan for Agency personnel and 
ensure the implementation at Agency facilities 

Checking the implementation at Agency headquarters, GSMC 
and GSC 

Check by Q4  

6.  O 
Administration of keys for the various groups (GNSS Security Board, 
SAB, GSAP, etc.)  

Timely generation, distributing and administration of keys for all 
groups 

Month prior to 
key expiration 

7.  O 
Maintain the Agency secured networks accreditation by the Security 
Accreditation Authority and prepare for new networks accreditation 

Decision by the Security Accreditation Authority to accredit the 
Agency secured network RUEs 

 3 months after 
new request for 
new systems; no 
discontinuity for 
existing systems 

8.  O 
Implement the Critical National Infrastructure agreement with the 
Czech authorities for the Agency’s Prague facilities 

Implementation of the security related aspects of the Critical 
National Infrastructure agreement in coordination with the 
relevant services of the Agency and of the Czech authorities 

Q1-Q4 

9.  O Ensure industrial security in line with EU rules 
Advising and preparing on security aspects of Agency industrial 
contracts. Guarantee 100% compliance with 2006/548/EC 

Q1-Q4 

10.  O 
Monitor security oversight procedures and ensure the 
implementation at Agency facilities in compliance with 2015/444/EC 

 Checking the implementation at the GSA sites as necessary. 

 Achieve and maintain compliance with 2015/444/EC 
Check by Q4 
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Task State Name KPI/Deliverables Timing 

11.  O 
Implement in line with ISO27001 in cooperation with the HR 
department and in coordination with DG HR and HR policies with 
security related content. 

Implementation plan Q2 

03.02.04 Tasks related to the PRS Decision No 1104/2011/EU 

Tas
k 

State7 Name KPI/Deliverables Timing 

1.  N 

Assistance to the Commission with the development of processes for establishing 
and reporting assurance of Competent PRS Authority compliance to the Common 
Minimum Standards as described in Articles 5(10), 5(11) and 8(6) of the PRS 
decision 

Common Minimum Standards audit/inspection 
implementation plan (TBD) 

Q4 

2.  N 
Submission to the Commission of  a quarterly report regarding the implementation 
of the specific Arrangement pursuant to Article 14(c) of the PRS decision  

PRS Agreement Quarterly report Q1-Q4 

3.  O Organise up to 2 Competent PRS Authority workshops Agenda and decisions/actions lists Q1-Q4 

4.  O 
Finalise and maintain the guide for the establishment of the Competent PRS 
Authorities. 

Competent PRS Authority guide Q1-Q4 

5.  O 
Continue the development of the framework for the provision of technical 
assistance to Competent PRS Authorities 

Template for generic arrangement for GSA provision 
of technical assistance to CPA 

Q4 

6.  O 
Support the Commission on the definition and implementation of a Commission PRS 
information dissemination and awareness policy 

PRS information dissemination and awareness policy 
implementation plan for the Commission 

Q1-Q4 

7.  N 
Provision of a GSA PRS Communications policy and process developed in co-
operation with the GSA Communication Department and approved by the 
Commission in accordance with the EC-GSA PRS Article 14(c) arrangement. 

GSA PRS Communications policy (to support Market 
Development and Communications PRS activities in 
particular). 

Q1 

                                                           

7 As per Regulation 512/2014, Article 8a (2), each task is marked as C (Changed), N (New) or O (On-Going) compared to last year’s Annual Work Programme. 
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03.03 Security Accreditation Activities 

In accordance with point (b) of Article 11(4) of the GSA regulation, the Security Accreditation Board 

(SAB) prepared this section. It is being incorporated into this work programme, without any change. 

The Security Accreditation Board (SAB), established within the Agency as an autonomous body 

pursuant to Article 3 of Regulation (EU) No 912/2010 as modified by Regulation (EU) 512/2014, is the 

European GNSS Security Accreditation Authority. All the security accreditation decisions related to the 

GNSS systems are of its sole competence. 

Security accreditation decisions entail in particular: 

1. the approval of satellite launches 

2. the authorisation to operate the systems in their different configurations and for the various 

services up to and including the signal in space 

3. the authorisation to operate the ground stations 

4. the authorisation of bodies to develop and manufacture PRS receivers or PRS security modules, 

taking into account the advice provided by national entities competent in security matters and 

the overall security risks. 

According to Article 11(11), the SAB has set up special subordinate bodies, acting on its instructions, 

to deal with specific issues. These are: 

 A panel to conduct security analysis reviews and tests to produce the relevant risk reports in 

order to assist it in preparing its decisions. It acts as a technical body to assist the European GNSS 

Security Accreditation Authority in all aspects related to the accreditation of the Galileo system. 

 A Crypto Distribution Authority (CDA) to manage European GNSS cryptographic material and 

assist the Security Accreditation Board on COMSEC issues; particularly for questions related to 

PRS keys and flight keys – flight key cell (FKC). The SAB created the CDA in 2011 with a refined 

mandate in 2013 and was implemented in 2014. The mandate of the CDA was fully confirmed 

and implemented in 2015 to ensure the independence of its Programme role (for the 

Commission, i.e. the European GNSS Distribution Authority) and assurance role (for SAB, i.e. the 

SAB CDA Task Force). The European GNSS Distribution Authority was set the target of declaring 
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Initial Operating Capability and full integration into the Programme by the declaration of Galileo 

Initial Services; this includes the supervision of the management of PRS cryptographic material. 

Full CDA capability will be achieved in 2016 and ready by the hand over to the exploitation 

phase. 

According to Article 11(10) of the Regulation, the Agency provides the appropriate human and 

material resources required to the SAB to enable it and its sub-ordinate bodies to perform their tasks 

independently. 

In order to support the SAB, the Panel and the CDA, the Security Department established the 

necessary structure under the SAB Chair. The Security Department provides secretariat support for 

the SAB, chairs subordinate bodies, and provides technical expertise at all stages of the accreditation 

process. These support tasks include: 

 SAB secretariat: including secretariat, coordination and preparation of the relevant files for 

accreditation decisions. SAB meetings should be planned in order to allow a timely decision for 

each programme milestone, after due consultation of the relevant expert groups (GSAP/CDA). 

Specific documents should be prepared and submitted to the SAB to support the decision-

making. 

 Support to SAB management: including drafting the work programme, the budget, the staff 

establishment plan, day-to-day management of the Security Accreditation resources (staff and 

resources).  

 Panel management: including chairmanship, secretariat, coordination and preparation of the 

relevant files for accreditation endorsement. The primary mission of the GSAP Panel is to 

elaborate comprehensive Galileo Security Accreditation Reports (SARs) to be submitted for 

examination and assessment before accreditation statements are issued and approved by the 

SAB. These reports are drafted on the basis of the outcomes of the specific Security 

Accreditation Tasks described hereafter, taking into account any specific demand of the Security 

Accreditation Authority and the result of the relevant security analysis.  

 CDA management: including chairmanship of the CDA Task Force (group of Member States 

COMSEC experts who provide oversight and governance of CDA activities), secretariat, and 
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organisation of Flight Key Cell (FKC) activities for each launch campaign, as well as 

standardisation, regulatory and reporting COMSEC activities.  

 The Flight Key Cell activities: represent a vital part of the set of activities performed by a 

dedicated formation of the CDA responsible for the security of COMSEC items during satellite 

launch campaigns.  

 System level activities: system design reviews and system audits to verify that the Galileo 

System-specific Security Requirements (SSRS) and other applicable security requirements are 

met. The GNSS Accreditation process is strongly linked to the GNSS design, development and 

deployment process. For each specific Galileo or EGNOS technical milestone, the Agency’s 

Accreditation team is required to examine the security features of the system (according to the 

predefined scopes of each milestone) in order to verify the compliance to the security 

requirements and whether the system is sufficiently secure to allow EU Classified Information to 

be processed by it. This includes the performance of independent security tests. 

 Ground station level activities: audits and on-site inspections to ensure that local security 

requirements, national security rules and regulations, as well as the Galileo Programme Security 

Instructions, are being met by the sites hosting Galileo stations. Each Galileo ground station is 

subject to a specific security accreditation process. The LSAA (Local Security Accreditation 

Authority) is the centre of the Local Security Accreditation Process as it will perform the liaison at 

security level between GSA/ESA and the Hosting Entity. For the case of European Sites, the LSAA 

will be the relevant National Security Authority (NSA), or any other representative authority 

officially appointed by the NSA, for the country where the Site is located. 

 Components level activities: security requirements reviews (security targets) of system 

components implementing security functions and monitoring of the component evaluation and 

certification process. Components implementing security functions in the Galileo system are 

subject to specific evaluation and certification processes (Crypto evaluation, TEMPEST 

evaluation, Common Criteria Evaluation and Certification). Although this type of activity is 

performed by specific and accredited national authorities, the Agency has an important role to 

ensure that the process is consistently followed.  
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 PRS User Segment level activities: propose evolutions of the Galileo PRS manufacturer 

accreditation process to the SAB, and implement its related responsibilities, assuming that the 

Common Minimum Standards are finalised and adopted.  

The table on the next page shows the related deliverables and KPIs for all security related activities. 
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03.03.01 SECURITY ACCREDITATION TASKS 

Task State Name KPI/Deliverable Timing 

1.  O SAB Secretariat  

 Reports to SAB chairman 

 Propose SAB meeting plan 

 Distribution of working papers in due time before each meeting 

 Establishment of minutes in due time after each meeting 

 Administrate written procedures as necessary 

 Record update and transmit all SAB decisions 

As required to ensure 5 
SAB meetings in the 
year 

2.  O Support to SAB Management 

 Draft the SAB Work Programme 2017, taking into account the inputs from 
the GSAP and CDA 

 Draft the SAB Budget 2017, taking into account the inputs from the panel 
and CDA 

 Report on the SAB Budget 2016 

 Draft the SAB Staff Establishment Plan 

Q1/2016 

3.  O8 Approvals to Launch  
Accreditation Statement for: 

 Galileo Launch 7 
T0 + 4 months9 

4.  O 

Authorisations to operate the systems in 
their different configurations and for the 
various services, including up to and 
including the signal in space.  

Accreditation Statements for: 

 Initial Authorisation to Operate-BC 

 Initial services 

T0 + 4 months10 

5.  O Authorisation to operate the ground stations 
Ground Station Authorisation To Operate: 

 Changes/re-accreditation of the existing 32 sites 
T0 + 2 months 

6.  O 
Authorisation of bodies to develop and 
manufacture PRS receivers or PRS security 
modules 

PRS Manufacturer Authorisations 

 Changes to the existing 60 authorisations 

 New authorisations depending on requests 

T0 + 2 months 

7.  O 
Ensure the panel chairmanship, technical 
secretariat and organisational secretariat 

 Propose panel meeting plan 

 Draft reports in order to prepare panel reviews  

 Organise 5 panel meetings in the year 

 Deliver accreditation reports and recommendations to SAB 

As required to ensure 
SAB decision making 

                                                           

8 Task 3 from the Annual Work Programme 2015 was split into Task 3 and Task 4. This is why they are marked as ‘Ongoing’  
9 T0 being the date of the accreditation request including all relevant information 
10 ibid 
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Task State Name KPI/Deliverable Timing 

8.  C System level accreditation tasks 

 Review existing strategies to ensure consistency with the regulation/the 
programme and propose enhancements as appropriate 

 Carry out independent system audits/reviews and report to panel/SAB 
accordingly 

 Participate in security sensitive programme reviews at system level and 
where necessary ad hoc participation in segment reviews 

 Carry out independent security vulnerability analysis and system security 
tests and report to panel/SAB accordingly 

 Monitor risks, treatment plans and report to panel/SAB accordingly  

 Monitor 100% of security accreditation maintenance actions, focusing on 
priority actions 

As required to ensure 
panel/SAB decision 
making 

9.  O Ground stations level accreditation tasks 
Plan activities to ensure the ground stations meet the security requirements 
expected for the launches and services; carry out 15-20 activities on-site and 
report to the panel/SAB accordingly. 

As required to ensure 
panel/SAB decision 
making 

10.  O Component level accreditation tasks 
Monitoring of component first/second evaluation and report to the panel/SAB 
accordingly 

As required to ensure 
panel/SAB decision 
making 

11.  O User segment accreditation tasks 
100% of requests for PRS manufacturer authorisation administrated and 
recommendations made to panel/SAB accordingly 

As required to ensure 
panel/SAB decision 
making 

12.  C 
COMSEC management – SAB subordinate 
CDA 

Assess the conduct of EC COMSEC policy throughout the EGNOS & Galileo 
Programmes. It shall continue to achieve this through the authoritative 
assessment of the COMSEC experts from the Member States (NDAs) of evidence 
supplied to it by the European GNSS Distribution Authority regarding COMSEC 
activities within the EGNOS & Galileo Programmes. The SAB CDA shall then 
provide COMSEC assurance to SAB communicated as a COMSEC risk assessment 
in order to facilitate successful accreditation. 

As required to ensure 
CDA/SAB decision 
making 

13.  C COMSEC management – Flight Key Cell (FKC) 
To ensure the security of flight keys during European GNSS programme launch 
campaigns. 

As required to ensure 
FKC/CDA decision 
making 

14.  N New SAB regulatory responsibilities 

Implementation of the new responsibilities entrusted to SAB by Regulation (EU) 
No 912/2014 and laid down in Article 11 thereof, in particular paragraph 3 points 
(c) to (l): 
c) examining and, except as regards documents which the Commission is to 

adopt under Article 13 of Regulation (EU) No 1285/2013 and Article 8 of 
Decision No 1104/2011/EU, approving all documentation relating to 

Q2 2016 
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Task State Name KPI/Deliverable Timing 

security accreditation; 
d) advising, within its field of competence, the Commission in the elaboration 

of draft texts for acts referred to in Article 13 of Regulation (EU) No 
1285/2013 and Article 8 of Decision No 1104/2011/EU, including for the 
establishment of security operating procedures (SecOps), and providing a 
statement with its concluding position; 

e) examining and approving the security risk assessment developed in 
accordance with the monitoring process referred to in Article 10(h), taking 
into account compliance with the documents referred to in point (c) of this 
paragraph and those developed in accordance with Article 13 of Regulation 
(EU) No 1285/2013 and Article 8 of Decision No 1104/2011/EU; cooperating 
with the Commission to define risk mitigation measures; 

f) endorsing the selection of approved products and measures which protect 
against electronic eavesdropping (TEMPEST) and of approved cryptographic 
products used to provide security for the European GNSS systems; 

g) approving or, where relevant, participating in the joint approval of, together 
with the relevant entity competent in security matters, the interconnection 
of the European GNSS systems with other systems; 

a. agreeing with the relevant Member State the template for access 
control referred to in Article 12(c); 

h) on the basis of the risk reports referred to in paragraph 11 of this Article, 
informing the Commission of its risk assessment and providing advice to the 
Commission on residual risk treatment options for a given security 
accreditation decision; 

i) assisting, in close liaison with the Commission, the Council in the 
implementation of Joint Action 2004/552/CFSP upon a specific request of 
the Council; 

j) carrying out the consultations which are necessary to perform its tasks. 

 



 

 

 

 

European GNSS Agency – Annual Work Programme 2016 Page 29 of 73 

03.04 GSMC Operations 

The GSMC Operations team has the current broad mission to prepare to become capable of delivering 

all the GSMC operations missions. Four types of activities contribute to that: 

 GSMC Operations: since 2011 a GSMC Nucleus has offered early security monitoring and 

reaction capabilities. This shall continue until GSMC operations v1.0 based on the P2.0 Galileo 

Security Facility (GSF) or the GSF Enhanced Minimum Configuration equipment is deployed at 

the GSMC in France before the declaration of Galileo Initial Services. This will offer an interim 

GSMC capability without inter-site redundancy, but providing 24/7 GSMC services as of 2016. 

 GSMC Organisational Design: ramp-up, including organisation, processes, and operational 

validation and accreditation for GSMC Operations V1.1 based on the new GSF Version 2.1, which 

will be released in 2016 and operated in 2017. 

 Contribution to Operational Equipment Development: as future operator of Galileo operational 

equipment, the GSMC operations team will contribute to design specifications and reviews in 

order to ensure that the GSMC equipment (and the information it can get from or modify into 

the rest of the Galileo system) is appropriate for long term missions. 

 Hosting Infrastructure Agreement: Manage the operation and security of the two GSMC Sites 

and  ensure the building infrastructure provided by France and the United Kingdom is 

appropriate for long term missions, in line with the hosting agreement established by the 

Commission with the GSMC hosting states (France and the United Kingdom) in 2013.. This will 

include optimising the use of the two GSMC sites after the start of GSMC operations in 2016. 

This optimisation can only be performed in accordance with the possibilities provided by the 

procured equipment. 

The table on the next page shows the related deliverables and KPIs for all GSMC operations activities.
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03.04.01 GSMC TASKS 

Task State Name KPI/Deliverable Timing 

1.  N 

GSF Operations V1.0 
(GSF P2.0 or GSMC 
Enhanced Minimum 
Configuration) 
Operational 
Readiness Review 11 

 Acceptance by the programme of the GSMC evidence that the GSMC is able to operate 
the GSF equipment from the GSMC in France (single site capability only) to meet the 
operational requirements of the GSMC 

 Start of GSMC Operations on corresponding GSF configuration 

 Establishment of an associated KPIs regime 

GSMC v1.0 Operations Readiness 
Review successfully passed in line 
with the Programme Schedule 

2.  N 

GSF Operations V1.0 
(GSF P2.0 or GSMC 
Enhanced Minimum 
Configuration) 
Service Readiness 
Review (OSRR) 

 Validation of KPIs applicable to the GSMC operations from the GSMC in France (single 
site capability only) 

 Declaration by the programme that the GSMC is fully operational 

 Start of GSMC Service Provision on corresponding GSF configuration 

GSMC v1.0 Operational Service 
Readiness Review successfully 
passed in line with the Programme 
Schedule 

3.  N 

GSF Operations V1.1 
(GSF P2.1 or GSMC 
P2.0) Validation 
Readiness Review 
(OVRR)12 

 Decision from the programme to start GSMC operations validation both from the GSMC 
in France (master site) and from the GSMC in the UK (warm backup site). 

 Updated version of all GSF Key Point 2 documentation  

 Full list of detailed procedures 

 Detailed Validation Plan (including test cases) 

 Traceability between Validation Plan and Operational Review Document 

 Statement of Compliance for the Operations Validation Readiness Review 

GSMC v1.1 Operations Validation 
Readiness Review successfully 
passed in line with the Programme 
Schedule 

                                                           

11 This review occurs after the validation of GSMC operations and marks the start of the Service Validation Campaign. 

12 This formal programme review marks the start of the GSF Operations Validation Campaign and represents the acceptance by the programme of the design 

of GSMC operations. 
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Task State Name KPI/Deliverable Timing 

4.  N 

Site Accreditation 
Milestone/Site 
Approval To Operate 
for GSMC sites13 

 This review ends with a formal authorisation of the accreditors and the programme to 
connect the GSMC France site to the Galileo Operations Chain with single site 
redundancy 

GSMC France Site Accreditation 
Milestone/Site Authorisation To 
Operate successfully passed in line 
with the Programme Schedule 

5.  O 
GSF Equipment 
Anomaly Reporting 

 Establishment of a GSMC Anomaly Reporting process 

 Report of all anomalies on GSF equipment to the programme to ensure they are patched 
or corrected in future evolutions 

 Ensuring the resolution of anomalies reported by Competent PRS Authorities regarding 
their use of the PRS Service, in compliance with the ESA Technical Note on PRS & 
Security Operational Scenarios and Interfaces as updated for Initial Services 

GSMC v1.0 Operations Readiness 
Review successfully passed in line 
with the Programme Schedule 

6.  O 

GSMC 
Administration and 
Classified Systems 
Deployment and 
Maintenance14 

 Procurement and configuration of the necessary IT infrastructure so GSMC sites can 
connect to the Agency’s administrative IT networks 

 Contribution to accreditation and maintenance of GRUE and GSUE systems for 
processing EU Classified Information 

 Establishment of an associated KPIs Regime  

 Continuous availability of administrative and Classified Systems that meet KPIs 
applicable to the GSMC 

GSMC v1.0 Operations Readiness 
Review successfully passed in line 
with the Programme Schedule 

7.  O 
GSMC Staff Training 
and Certification 

 Operations Training Needs Analysis document 

 Operations Training Plan 

 Set up and maintain a Training Management System 

 From GSF Operational Service Readiness Review all GSMC Operators are certified within 
4 months of arrival 

 From GSF Operational Service Readiness Review All GSMC Operators are re-certified 
annually 

GSMC v1.0 Operational Service 
Readiness Review successfully 
passed in line with the Programme 
Schedule 

                                                           

13 This review process will cover the suitability of the GSMC France site infrastructure, local security operations, local hosting operations and site maintenance 

to allow long-term GSMC operations from this site.  
14 This work covers the administrative work necessary to setup two centres of the GSMC, a master and a backup 
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Task State Name KPI/Deliverable Timing 

8.  O/N GSMC Operations 

 Perform agreed Nucleus operations from Saint-Germain-en-Laye, until GSMC operations 
V1.0 Operational Service Readiness Review achieved 

 Perform agreed GSMC V1.0 operations from Saint-Germain-en-Laye, after GSMC V1.0 
Operational Service Readiness Review achieved 

GSMC V1.0  Operational Service 
Readiness Review successfully 
passed in line with the Programme 
Schedule 
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03.05 Market Development 

The impact of the launch anomaly of 2014 on the adoption of Galileo as compared to other GNSS 

systems can still be observed in the market, delaying some of the roadmaps for adoption and 

launches on the market of Galileo ready products. Thanks to the work performed by the Agency all 

along the value chain, and specifically on receiver manufacturers and user communities, this effect 

has been less severe than expected, and some leading mass market receiver manufacturers decided 

not to delay their plans for the introduction of Galileo chipset and receivers.  

Users are expected to benefit from Galileo capabilities for the first time in 2016; this essential 

milestone requires an intensification of the Agency’s efforts to stimulate the demand for Galileo in the 

user community and to support the offer of Galileo ready products. This is crucial to ensure the 

success of the programme and to partially compensate for the effect of delays which could 

significantly weaken the competitiveness and usefulness of Galileo in the multi-GNSS scenario. In this 

respect, the Agency will continue to engage the entire value chain (e.g. chipset and receiver 

manufacturers, service providers, etc.) and the main user communities (e.g. mobile operators for 

consumer, automotive industry for road, etc.), keeping them committed to roadmaps towards Galileo 

adoption, recognising the benefit of the European GNSS programmes. The Agency will leverage in 

particular Galileo differentiators, such as intrinsic features of the Galileo signal, high precision and 

authentication services, etc. 

Some emerging market segments, such as maritime and rail, will require a specific effort especially 

due to milestones expected to be reached in 2016-2018, e.g. the recognition of Galileo by the 

International Maritime Organisation and the inclusion of EGNOS and Galileo in the European Rail 

Traffic Management System.  

In 2016 the Agency intends to support Member States’ Competent PRS Authorities in preparing their 

authorised users for the adoption of the Galileo Public Regulated Service as soon as the first service 

will be available. In doing so, the Agency shall implement a PRS Communication policy, which it will 

develop in 2016 and which will be approved by the Commission in compliance with the EC-GSA PRS 

Article 14(c) Arrangement. 
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In addition, to consolidate the position of EGNOS in aviation, in 2016 the Agency will be involved in 

implementing the new generation of EGNOS services, for example in maritime, paving the way for 

their adoption. This will require an increased effort to prepare the adoption of such services, involving 

the public and the private sectors.  

As for the high precision markets, agriculture and mapping/surveying, EGNOS has achieved 

recognition as an entry technology providing benefits at low costs. This position needs to be 

consolidated. With Galileo, there is untapped potential regarding the dual frequency capacity of E1/E5 

as well as regarding the usage of E6 by the Commercial Service. Galileo added value in this market 

segment is recognised by the industry but some efforts need to be made to better describe the future 

Commercial Service, which will greatly impact these segments. To this end, a commercialisation 

scheme will be designed. 

In 2016, the Agency will focus its market development activities on the differentiators of Galileo. This 

systematic approach will continue along the following lines: 

 In every vertical market segment (i.e. aviation, road, rail, maritime, etc.): 

1. Engage with users and decision makers, including the development and implementation 

of E-GNSS adoption roadmaps. 

2. Engage with key actors in the value chain such as E-GNSS application developers and 

service providers. 

3. Support, directly and with technical and market expertise, the Commission on the on-

going and upcoming E-GNSS initiatives. 

4. Maintain and improve the support provided to stakeholders and users in priority 

markets to ensure continuous growth of EGNOS adoption. 

 Horizontally:  

1. Update the E-GNSS value proposition, capitalising on knowledge of the market and of 

the performance at user level, and use this as the basis for communication-related 

activities about E-GNSS. 
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2. Continue to translate user needs into requirements and inputs for Galileo and EGNOS 

service development with careful monitoring of the user communities and emerging 

trends in complementary and substitute technologies. 

3. Continue to provide market and technology monitoring, using socio-economic benefits 

and cost benefit analysis as main tools to drive strategic decisions. 

4. Support the integration of Galileo in receivers in key market segments; the focus of 2016 

will be to ensure an optimised use of Galileo, and ensure it is valorised inside receivers. 

5. Conduct a user satisfaction survey for EGNOS and implement a similar process for 

Galileo, enabling the improvement of the user service experience. 

6. Leverage the GNSS Service Centre (GSC), which is being developed and managed under 

delegation, as a key user interface and Galileo differentiator. 

7. Contribute to the design of the commercialisation scenarios of Galileo Commercial 

Service via the Commercial Service Demonstrator.  

The table on the next page shows related deliverables and KPIs for all Market Development activities. 
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03.05.01 TASKS 

Task State Name KPI/Deliverable Timing 

1.  O 
E-GNSS user segment and market 
development in aviation 

 Cooperation  with national Air Navigation Service Providers, Civil Aviation Authorities and other 
stakeholders to design technical guidelines and support the development of regulatory context 
fostering adoption in the targeted sub-segments (Business aviation, rotorcraft, regional and 
general aviation) 

Q4  Build the enablers for adoption of E-GNSS based PVT in emerging markets aligned with new 
regulatory requirements (e.g. advanced Position Based Navigation operations, Automatic 
Dependant Surveillance - Broadcast communication, ground based operations) 

 Design key enablers for Galileo SAR uptake 

2.  O 
E-GNSS user segment and market 
development in Road 

 Analysis of Galileo compatibility testing results and preparation of technical specifications for 
E-GNSS in road-related applications (in particular Digital Tachograph, eCall and other new ITS 
applications) 

Q4 

 Advise on E-GNSS benefits to new GNSS tolling schemes, maintaining the systematic approach 
developed; and analysing the introduction of GNSS-based congestion charging in Europe.  

 Roadmap for the adoption of E-GNSS in emerging market of autonomous/driverless vehicles, 
via support to vehicle manufacturers in testing (Galileo Signal in Space at Initial Services) and 
defining needed standards and certification processes  

 Support to the introduction of E-GNSS differentiators in the automotive sector, focusing on 
E1/E5, AltBOC modulation 

3.  O 
E-GNSS user segment and market 
development in Maritime 

 Support to EC in the recognition process of Galileo at the International Maritime Organisation, 
including the design of the subsequent user segment for adoption 

Q4  Definition of the key enablers for Galileo SAR uptake 

 Development of the user segment for the adoption of a new navigation service based on 
EGNOS v2 

4.  O 
E-GNSS user segment and market 
development in Rail 

 Coordination of a measurement campaign and testing activities for development of E-GNSS 
user requirements for railway signalling applications, in view of its introduction in the ERTMS 

Q4 
 Preparation of the preliminary certification roadmap as key enabler for the adoption of E-GNSS 

enabled train positioning systems for railway signalling applications. 

5.  O 
E-GNSS user segment and market 
development in Agriculture 

 Showcase the benefits of the Galileo Open Service together with EGNOS by key application 

Q4  Showcase the specific benefits of Galileo Commercial Service for the high precision Agriculture 
via the demonstrator  
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Task State Name KPI/Deliverable Timing 

 Launch of the new edition of the Farming by Satellite Prize 

 Explore the possibilities to provide a follow-up to findings concerning the usage of GNSS-based 
journey logs from the Commission's report on the impact of Council Regulation (EC) No 1/2005 
on the protection of animals during transport 

 Consolidate EGNOS position in Agriculture 

6.  O 
E-GNSS user segment and market 
development in Surveying and Mapping 

 Showcase the benefits of Galileo dual frequency (E1/E5) and Commercial Service (E1/E6) signal 
in space for Mapping and Surveying segment 

Q4 
 Showcase specific benefits leveraged by the Galileo Commercial Service Demonstrator for 

Surveying segment 

 Promote the upgrade to Galileo of private and public reference networks 

 Consolidate EGNOS positioning in Mapping 

7.  O 
E-GNSS user segment and market 
development in LBS, and other mass market 
segments 

 Co-marketing actions with industry (e.g. chipset manufacturers and telecom operators) to 
promote champions in the E-GNSS-enabled consumer devices 

Q4 
 Support to the introduction of E-GNSS in LBS applications; e.g. establishing an annual award for 

the best mobile application using Galileo features 

8.  O 
E-GNSS user segment and market 
development for Timing and 
Synchronisation of infrastructures 

 Support and promotion of the timing service of Galileo, in view of the initial operational 
services  

 Support to EC on the design of regulatory activities and users requirements for the 
introduction of a synchronisation service of Galileo 

Q4 

9.  O 
E-GNSS user segment and market 
development for governmental users and 
timing synchronisation 

 Under supervision of the Commission, Agency support will be provided to Member States’ 
Competent PRS Authorities for the adoption of Galileo PRS in their user communities  

Q4 
 Market analysis updated in Defence, Public Safety and Security, Critical infrastructures; 

introduction of a new potential segment in the study 

10.  O 
Authentication and high precision business 
development 

 Showcase specific benefits for private and public users of the high precision services and 
authentication of Galileo, by facilitating the access to test and assess the Galileo Commercial 
Service Demonstrator  Q4 

 Support to the business development of high precision services and authentication of Galileo  

11.  O Market monitoring and forecasting process 
 Annual update of Market Monitoring and Forecasting process Q2 

Q2  Publication of Market Report issue 5  
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Task State Name KPI/Deliverable Timing 

 Support to EC and Member States in calculation of public benefits and socio-economic return 
of Galileo programme, including support to the impact assessment of policies           

Q4 

12.  O 
Technology monitoring and forecasting 
process 

 Annual update of Technology Monitoring and Forecasting process 

 Monitor and benchmark use of E-GNSS based solutions vis-à-vis other constellations and 
competing technologies Q4 

 Cooperating and providing support to Receivers and Chipset manufacturers to support E-GNSS 
integration 

13.  O 
Cost benefit analysis for E-GNSS mission 
evolution 

 Analyse and quantify market benefits, trends and evolutions (including cost benefit analysis) in 
order to provide recommendations and to support the E-GNSS Mission Evolution. (It is to be 
noted that the PRS is excluded from this task) 

Q2 

14.  O 
E-GNSS user satisfaction independent 
monitoring process 

 Annual independent EGNOS Users Satisfaction Survey (preparation, implementation, analysis 
of results, recommendation for improving services) 

Q4 
 Annual independent GSC Users Satisfaction Survey  (preparation, implementation, analysis of 

results, recommendation for improving services) 

15.  O 
User relationship management, including 
user needs & requirements definition 

 Design the user relationship management framework, including the definition and update of 
user needs/requirements by market segment (for 3 selected segments), including analysis of 
technology drivers 

Q4 

 Update and implementation of roadmap to collect and understand user requirements by 
market segment 

16.  N 
E-GNSS user oriented strategy update 
taking into account local needs 

 Updated E-GNSS user orientated strategy  

 Analysis of administrative, legal, regulatory or standardisation barriers that are limiting market 
uptake for each priority market, as well as support to the Commission in analysing proposed 
actions to remove such barriers 

Q3 

Furthermore, should there be any budget available due to unpredictable efficiencies during the course of the year, the following projects will 

be considered: 
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Task State Name KPI/Deliverable Timing 

1.  O Market monitoring and forecasting process 

 Upgrade and maintenance of the E-GNSS Cost-Benefit Analysis of EGNOS and Galileo 
Programmes 

 Annual update of the GNSS Industry Share Analysis with the focus on the European share 

 Annual update of the GNSS industry data base on GSA website 

Q3 

2.  N Technology monitoring Publication of the GNSS Technology Report (This will not include reporting on the PRS) Q3 

3.  N 
Implementation of holistic user relationship 
management 

E-GNSS User Relationship Management Approach per market Q4 

4.  O 
E-GNSS user segment and market 
development in road 

Assessment of usability of Commercial Service Precise Point Positioning in automotive sector Q4 

5.  N 
E-GNSS user segment and market 
development in maritime 

Prepare the user segment for the EGNOS v3  Q4 

6.  N 
E-GNSS user segment and market 
development in rail 

Develop the key enablers for the adoption of E-GNSS in non-safety critical applications, e.g. 
supporting pilot projects 

Q3 

7.  O 
Authentication and high precision business 
development 

Consolidate the market studies for authentication (Commercial Service and the Open Service) and 
high precision service of Galileo for professional and mass market users and design roadmap for 
service delivery 

Q4 

8.  N 
E-GNSS user segment and market 
development in agriculture 

Assess adoption status for Common Agricultural Policy activities and update market entry plan with 
the experience gathered 

Q4 
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03.06 Communications 

In 2016 the Agency Communications will achieve the following main objectives: 

E-GNSS service, applications, and R&D Communications 

General objectives – supporting the achievement of the E-GNSS Programmes’ overall objectives as 

defined in the Commission Regulation on the implementation and exploitation of European satellite 

navigation systems adopted in 2014: 

 Raise the overall positive awareness of the existence and high performance of EGNOS and its 

benefits as a confidence-building measure for European GNSS in general; position EGNOS as the 

first successful step in the evolution of European GNSS with Galileo poised to add another 

dimension of increased service for users. 

 Increase the awareness and understanding of EGNOS and Galileo, as a useful feature/enabling 

technology for application developers requiring more precise and reliable PNT information. 

 Promote participation in Horizon 2020 research and raise awareness of the results of EU GNSS 

Framework Programme Research and how the programme and the projects it funds support the 

growth of GNSS-powered business in Europe in general, and target industry segments in 

particular. 

 Raise awareness of the European GNSS Service Centre (GSC) and the key role it plays in 

supporting the needs of E-GNSS users. 

 Support the European Commission in raising awareness and confidence in Galileo Initial Services. 

Provide a PRS Communication policy for approval by the Commission in compliance with the EC-GSA 

PRS Article 14(c) Arrangement which will allow in particular to determine when and how to stimulate 

interest and enhance knowledge of the PRS and how potential users, as well as related industries, 

should prepare now for PRS. Segment-specific objectives–supporting the Agency’s Market 

Development Strategies: 

 Aviation: To increase the awareness, credibility, support and acceptance of the benefits that 

EGNOS has for aviation in Europe, encouraging its further uptake by the community. 
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 Road: Increase awareness of and interest in what EGNOS brings today, and what Galileo will 

soon bring, to road applications to support adoption in the sector (focus on Road User Charging, 

eCall, Advanced Driver Assistance Services, Pay per Use Insurance). 

 High Precision: Increase awareness and encourage adoption of EGNOS (and the EGNOS Data 

Access System) and Galileo by organisations relying on high precision information (focus on 

precision agriculture, mapping, and surveying). 

 Maritime: Continue to raise awareness of how EGNOS and Galileo can benefit the sector. Focus 

on the benefits it can offer to specific segments of the market (focus on commercial and leisure 

coastal and inland waterway navigation). 

 Rail: Continue to raise awareness of how EGNOS and Galileo can benefit the sector. 

 LBS/Consumer applications: Continue to raise awareness of how EGNOS and Galileo can benefit 

location-based services. 

Corporate Communications 

 Define and clarify the evolving role and responsibilities of the European GNSS Agency 

 Raise positive awareness of the Agency, its activities, achievements and key staff 

Internal Communications 

 Increase and improve internal communications within the Agency. 
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03.06.01 Tasks: Communications 

Task State Name KPI/Deliverable Timing 

E-GNSS service, applications and R&D Communications 

1.  O Continue to support and expand EGNOS branding and identity 

 Branding used on all GSA materials (including 
harmonisation with partners, projects and stakeholders) 

 2 revisions of existing leaflets & necessary reprints 

 5 target specific advert insertions in trade magazines. 

 1 new EGNOS sector video (long & short version) 

 4-6 new news stories per month published on Agency 
managed web sites. 

 4 – 8 social media updates per month 

 5-6 targeted press releases 

 Support of 10-12 EGNOS and Galileo sector-specific events 

Q1-Q4 

2.  O Update existing EGNOS-Galileo segment- specific videos as needed 1 update Q4 

3.  N 

Leverage ‘video-friendly’ E-GNSS milestones, such as flight trials and new 
application demonstrations, etc. by producing and distributing video 
material  of the achievements to relevant target user sectors and the 
media 

Film 3-4 new video-friendly demos Q4 

4.  N 
Add, update and refine new relevant information, tools and helpful 
features on the GSA websites 

8-10 updates per month Q4 

5.  O 
Publish regular electronic targeted newsletters based on content from the 
GSA websites 

Quarterly newsletters Q4 

6.  N 
Leverage mailing lists to send targeted communications on E-GNSS and 
Horizon 2020 

Quarterly targeted mailings Q4 

7.  O 
Leverage event participation to negotiate positive coverage of E-GNSS in 
associated sector-focused media channels 

 On-going leverage of EGNOS Portal news stories 

 Related event coverage in 4-5 event media channels 
Q4 

8.  N 
Build and maintain comprehensive user segment-specific and relevant 
national, Europe-wide and international media lists in order to deliver 
timely well-directed messages to key media information multipliers 

Full, updated media contact list by sector accessible via email 
database 

Q2 

9.  N 
Leveraging the lists above, deliver segment and market-related news on a 
regular basis on EGNOS and Galileo to the relevant media channels 

8 press releases and 2 video news releases delivered Q4 
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Task State Name KPI/Deliverable Timing 

10.  O 
Continue support of the European Satellite Navigation Competition 
(ESNC), leveraging this communications and networking tool and continue 
awarding the annual GSA ESNC Special Topic Prize 

Agency sponsorship of 2016 contest and the awarding of an 
annual GSA Special Topic Prize 

Q4 

11.  O 
Continue to support the European Space Expo, in cooperation with the 
Commission, leveraging its communications potential for E-GNSS 

Update existing and create 1 new application kiosk as well as 
support the successful placement of the Expo at key locations 
across Europe 

Q1-Q4 

12.  N 
Update promotional and communications materials for the European 
GNSS Service Centre (GSC) 

 Revision of GSC leaflet 

 6-8 web site updates per month 

Q1 
Q4 

13.  N Raise awareness of, and communicate, Galileo Initial Services. 

 On-going references from articles and content on other 
Agency websites. 

 Creation and distribution of 2-3 informational mailing lists. 

 Communicate Galileo Initial Services at 15-20 events during 
the year. 

 1 Galileo Initial Services Video (long and short video) 

 Galileo Initial Services branding used on all relevant 
materials. 

Q1-Q4 
Q4 
Q4 

14.  N 
Production of promotional material (print and audio-visual) on the PRS, to 
be approved by the Commission in accordance with the GSA PRS 
Communication policy. 

 Revise and reprint brochure 

 Production of 5-7 minutes EN video  

 Creation and distribution of a first PRS newsletter for CPAs 

 Promote the PRS at 1-2 events during the year. 

Q1-Q4 

GSA Corporate Communications 

15.  O 
Publicise the Agency with key institutional stakeholders, institutional 
partners and the general public.  

 Refined, consistent, evolved look for the Agency 

 Refinement and distribution of GSA fact file 

 1 GSA-related news story, and 4 – 6 info updates per 
month on Agency web sites. 

 3-5 social media updates per month 

 3-4 GSA related press releases 

 Text, layout and distribution of 3 newsletters 

 Agency promotion at GSA-managed communication events 

Q1-Q4 

GSA Internal Communications 

16.  N Implement Agency Internal Communications Plan GSA staff communications actions as defined in 2016 plan Q4 
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03.07 Support Services 

Note that the support services are financed out of Title 1 or Title 2 of the Agency’s budget and therefore do not need a separate financing 

decision as they are covered by administrative autonomy. The Agency’s Administrative Board is not being asked to approve this section; it is 

provided for information only. 

03.07.01 Information and Communications Technology 

In 2016 the Agency will accelerate its efforts on information security, particularly in view of the results of recent network audits. It also intends 

to focus on improvement of systems, new features and projects supporting the business.  

 Task 1 shall deliver a new communication system allowing classified communication between the headquarters and the GSMC sites. 

Task State Name KPI/Deliverable Timing 

1.  N Improvements in IT Security and information security management Readiness for ISO 27001 certification Q4 

03.07.02 Facility Management and Logistics 

Following the takeover of the whole building of the Agency’s headquarters from the Czech Ministry of Finance in 2015 the newly established 

Facility Management and Logistics team will focus on stabilisation and improvement of the business processes and procedures with a focus on 

reduction of costs and manpower required for this activity. 

Task State Name KPI/Deliverable Timing 

1. N Stabilise the operational procedures in Facility Management and Logistics Activity / cost plan for 2017-2020 Q4 
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03.07.03 Human Resources 

The Agency’s Human Resources department contributes to the achievement of the Agency’s goals and challenges by providing services that 

promote a work environment characterized by fair treatment, solid moral attitude, effectiveness, flexibility, transparency, trust and mutual 

respect in the context of principles and rules of the European Union. 

The main priorities for 2016 are to contribute to a corporate spirit, increase retention of the workforce and to increase the attractiveness of the 

Agency as an employer, provide good administration and care for staff, ensure an efficient allocation of resources and promote staff and 

organisational development 

Task State Name KPI/Deliverable Timing 

1.  O 
Staff and organisational 
development. 

 Learning and Development Framework 2016 drafted and implemented 

 Agency and department development activities as well as personal learning and development 
maps implemented effectively and efficiently  

 Career path policy and staff development strategy 

 Career development advisor services 

 Management Academy   

 Performance management 

 Promote GSA spirit and one team approach 

Q1-Q4 

2.  N Efficient organisation 

 Assessment of efficient and effective usage of available resources in line with Agency priorities 

 Continuous alignment of the GSA HR Strategy with GSA quality management 

 Streamline HR processes (HR software) 

 Tailored reporting for stakeholders 

Q1-Q4 

3.  O Recruiting the best candidates 

 Implement online recruitment tool 

 Clear, simple and transparent communication on employment opportunities and conditions 

 Behavioural testing of candidates 

Q1-Q4 
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Task State Name KPI/Deliverable Timing 

4.  O 
Good administration and care for 
staff 

 Complying with the regulatory framework. 

 Practical support to employees 

 Support programmes for family members (job search support, language courses, networking, etc.) 

 Supporting work-life balance 

 Prevention and support in managing difficult situations at the workplace 

 Prevention programmes of occupational diseases 

Q1-Q4 

5.  O Contract management 

 Medical advisor in Prague  

 Provision of interim services in Prague 

 HR consultancy services  

 All contracts drafted, amended, signed and processed accurately in a timely manner 

Q1- Q4 

03.07.04 Legal and Procurement 

The Agency's Legal and Procurement Department is responsible for providing legal, procurement, grants and contract management services for 

the Agency, for both its core and delegated tasks.  

Task State Name KPI/Deliverable Timing 

1.  O Provide legal advice and support for all Agency tasks Ensure overall legal coverage Q1-Q4 

2.  O Provide legal support to the Administrative Board Effective running of Administrative Board Q1-Q4 

3.  O Substantially contribute to inter-institutional relations (Commission-ESA…) Effective cooperation with other institutions Q1-Q4 

4.  N Stabilise the Agency’s grant management function. 
Effective agency-wide structure and support 
achieved 

Q1-Q4 

5.  O Achieve planned procurements and grants with flexibility for additions 
Contracts or agreements signature and budget 
execution 

Q4 
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03.07.05 Project Control 

The Agency’s Project Control department, alongside its main EGNOS Exploitation and Galileo Exploitation tasks, is responsible for ensuring 

corporate level document management and the effective management of the Administrative Board and associated programming documents, in 

particular the Annual Work Programme and Annual Activity Report, in cooperation with the Legal Department. 

Task State Name KPI/Deliverable Timing 

1.  O 
Prepare Administrative Board and associated programming documents in cooperation with 
the Legal department 

Effective running of Administrative Board Q1-Q4 

2.  O 
Embed new Agency-wide document management procedure and document management 
system in cooperation with the ICT department 

Effective document management put in place Q1-Q4 

03.07.06 Finance 

The Agency’s Finance department is responsible for all financial management, budgeting and reporting.  

Task State Name KPI/Deliverable Timing 

1.  O 
Managing & processing more than 4500 transactions in 2016 (commitments, payments, 
recovery orders, transfers, reimbursements, cash requests, etc.)  

All transactions documented properly and 
processed within the appropriate operational 
and legal deadlines 

Q1-Q4 

2.  O Budgetary and statutory external and internal reporting All reports delivered on time Q1-Q4 

3.  O 
Management of all administrative, financial and contractual provisions for all grants Horizon 
2020, FP-7, Fundamental Elements and other EGNOS and Galileo grant schemes 

Grant processes handled on time and with a 
high degree of quality. No observations from 
the European Court of Auditors or the Internal 
Audit Service in relation to grant management 

Q1-Q4 

4.  O 
Grant ex-post audits launched and concluded on time in order to provide assurance to the 
Agency’s external auditors  

All audit reports finalised before the Agency’s 
financial statements are closed. Grants error 
rate to remain below the Commission average 

Q2 
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03.07.07 Internal Control 

The Internal Control Coordinator is responsible for ensuring that all appropriate internal control mechanisms are defined and operated. 

Task State Name KPI/Deliverable Timing 

1.  O 
Management of all internal control functions, including relations with the Internal Audit 
Service 

No critical observations raised by the Internal 
Audit Service  

Q1-Q4 
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Appendix I – Foreseen Procurement 

The overall budgetary allocation reserved for operational procurements and subsequent contracts in 2016 amounts to 9 037 606 EUR, including 

EFTA contribution under the Agency’s own budget. The overall budgetary allocation reserved for administrative expenditure for 2016 amounts 

to 20 123 204 EUR. 

Please note that the budgetary figures listed in the following tables are all indicative, as are the launch dates for the procurements. 

I.01 Agency Management 

Task Name Legal Basis 
Procurement Launch 
Date (Indicative) 

Budget 
(Indicative) 

Type of contract 
Number of 
contracts 

1-4 

Continuous Improvement of the GSA Integrated Management 
System (IMS) and maintenance of ISO 9001 certification, 
Adaptation of IMS to higher staff numbers and multi-site 
operations, Extension of IMS scope according to Agency’s 
requirements 

GSA Regulation Q1 330,000 Specific Contract 4-6 

Furthermore, should there be any budget available due to unpredictable efficiencies during the course of the year, the following projects will 

be considered: 

Task 
State Name KPI/Deliverable Timing Indicative 

Amounts 
Type of contract 

1.  N Business Process Modelling 
Develop a consistent high-level modelling of processes 
across all departments 

Q1 30,000 Specific Contract 
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Task 
State Name KPI/Deliverable Timing Indicative 

Amounts 
Type of contract 

2.  O IMS Refresher Training 

IMS and ISO 9001 related training made available and 
delivered 
Refresher training on ISO 27001 and Safety Management 
System  

Q4 20,000 Specific Contract 

3.  N Best Practice Propagation 

Best Practice examples at GSA identified, adapted to other 
department’s needs and propagated 
Benchmarking with appropriate Best Practices at stakeholder 
institutions 

Q2 40,000 Specific Contract 

4.  N 
Centralised tracking of audit 
recommendations 

Implement the centralised tracking of audit 
recommendations and their follow-up across all sites and 
audit types. 

Q3 20,000 Specific Contract 

I.02 Security Activities 

The Agency does not plan to spend any core budget from title 3 for Security activities in 2016; nevertheless, should the Commission require the 

tasks related to the PRS Decision to be implemented, then an update of the Work Programme would be required. 

I.03 Security Accreditation 

Task Name Legal Basis 
Procurement Launch 
Date (Indicative) 

Budget 
(Indicative) 

Type of contract 
Number of 
contracts 

3,4,5,8 
Support services to independent reviews of security 
accreditation documentation (LOT 1) 

GSA Regulation Q2; Q4 250 000 Specific Contract(s) 1-3 

8, 9 
Support services to independent network security testing (LOT 
2) 

GSA Regulation Q2; Q4 250 000 
Specific Contract(s) 

or new 
procurement 

1-3 

14, 12, 13 Support services to new tasks of the SAB (LOT 3) GSA Regulation Q2 250 000 
Specific Contract(s) 

or new 
procurement 

1-3 
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Task Name Legal Basis 
Procurement Launch 
Date (Indicative) 

Budget 
(Indicative) 

Type of contract 
Number of 
contracts 

All tasks Independent experts services GSA Regulation Q2 100 000 
Specific Contract(s) 

or new 
procurement 

1-5 

All tasks Security assessment and outreach services GSA Regulation Q2 200 000 New  procurement 1 

 Total   1 050 000   

I.04 GSMC Operations 

Task Name Legal Basis 
Procurement Launch 
Date (Indicative) 

Budget 
(Indicative) 

Type of contract 
Number of 
contracts 

1 to 3 EU-CERT-2016 GSA Regulation Q1 65 000 
Agreement GSA-EU 
CERT 

1 

1 to 3 SECTRA Network Acquisition and Maintenance GSA Regulation Q2 30 000 Specific contract 1 

1 to 7 Quality Management Support GSA Regulation Q1 180 000 Specific contract 1 

1, 2, 3, 7 Engineering support to GSMC Operations GSA Regulation Q2-Q4 1 686 313 Specific contract 2 

4 to 7 Engineering support to GSMC Hosting Services GSA Regulation Q2-Q4 1 486 313 Specific contract 2 

1 to 3 Security Monitoring Advanced Expertise GSA Regulation Q2-Q4 200 000 Specific contract 1-2 

 Total   3 647 626   

I.05 Market Development 

Task Name Legal Basis 
Procurement Launch 
Date (Indicative) 

Budget 
(Indicative) 

Type of contract 
Number of 
contracts 

1, 2, 3, 4. 
E-GNSS user segment and market development in Transport 
(Aviation, Road, Rail, Maritime)  

GSA Regulation Q1-Q4 649 980  Specific contract 4-7 

5, 6, 10. 
E-GNSS user segment and market development in high precision 
and authentication 

GSA Regulation Q2-Q4 330 000 Specific contract 3-5 

7. 
E-GNSS user segment and market development in mass market 
segments 

GSA Regulation Q1-Q3 200 000 Specific contract 2-4 

8, 9. 
E-GNSS user segment and market development for 
governmental users and timing synchronization 

GSA Regulation Q3-Q4 190 000 Specific contract 2-5 
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Task Name Legal Basis 
Procurement Launch 
Date (Indicative) 

Budget 
(Indicative) 

Type of contract 
Number of 
contracts 

11, 12, 
13, 14 

Market monitoring, including cost benefit analysis on mission 
evolution and technology monitoring in all market segments 

GSA Regulation Q2-Q3 640 000 Specific contract 3-5 

16 Update of user oriented strategy. GSA Regulation Q4 250 000 Specific contract 2-4 

14, 15 
User relationship management, including user needs and 
requirements definition 

GSA Regulation Q4 300 000 Specific contract 2-5 

 Total    2 559 980   

I.06 Communications  

Task Name Legal Basis 
Procurement Launch 
Date (Indicative) 

Budget 
(Indicative) 

Type of contract 
Number of 
contracts 

1-12, 
14,15, 20-
27, 29-35, 
37 

All work related to web development and maintenance and 
content development. All work related to the production and 
design of publications, video and promotional materials. Work 
related to media relations, newsletters and other 
communications content support. 

GSA Regulation Q1-Q2 500,000 
Framework 
Contract, Specific 
Contracts 

2-5 

1, 12, 13, 
16, 18, 
20, 21, 
28, 29, 36 

All work related to the development, production, management, 
logistics of GSA, EGNOS and Galileo presence and exhibitions 
and conferences and other promotional events 

GSA Regulation Q1 500,000 
Framework 
Contract, Specific 
Contracts 

5-12 

17 
Support of the European Satellite Navigation Competition 
(ESNC), leveraging this communications and networking tool and 
continue awarding the annual GSA ESNC Special Topic Prize 

GSA Regulation Q1 100,000 Purchase Order 1 

 Total   1 100 000   
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Appendix II – Delegated Tasks 

The Delegation Agreements between the Commission and the Agency which will be in force during 

2016 are: 

 Delegation Agreement for the Seventh Framework Programme for Research and Development of 

the European Union (FP7) (signed in 2011); 

 Delegation Agreement for Public Regulated Service (PRS) (signed in September 2011) 

 Delegation Agreement for EGNOS Exploitation; 

 Delegation Agreement for Galileo Exploitation; 

 Delegation agreement for the management of Horizon 2020 projects. 

The execution phase of the Delegation Agreement for Implementation of tasks related to the 

preparation of the Exploitation Phase of the European GNSS Programmes and the Support to the 

Commission Application Plan (signed in May 2012) is planned to end by 31 December 2015. Therefore, 

in 2016, the Agency will only finalise reporting obligations and will not undertake further activities. 

II.1 Delegation Agreement for the Seventh Framework Programme for 

Research and Development of the European Union (FP7) 

Applications development and related research & development (R&D) activities are indispensable for 

the success of European GNSS programmes. While the core Market Development activities described 

in the previous section are concentrated on generating a demand of EGNOS and Galileo from the 

different user communities, delegated activities in the R&D field are devoted to create an EGNOS and 

Galileo offer in terms of applications and other technological components of the user segment. 

Furthermore, GNSS market development related research & development is key to maximise Galileo 

competitiveness vs. GPS, GLONASS and Compass, and to increase the share of the EU industry in the 

global market. To ensure Galileo take-up, facing these competitive systems’ pressure, it is necessary 

to prepare users and the value chain. Therefore, primary focus should be on road transport and 

intelligent transport systems, high precision, location-based services, maritime, rail, and aviation. 
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After successfully completing the period 2007-2013 with impressive achievements in all areas, the 

European Union’s 7th Framework Programme for Research and Innovation paved the way for its 

successor, Horizon 2020 Programme. 

The FP7 Delegation Agreements will be still on-going in 2016 to close the final activities. 

II.2 Delegation Agreement for Public Regulated Service (2011) 

The Agency provides management of the European Commission PRS Pilot Project 2 (P3RS-2) that 

started in December 2013. This includes the procurement of 20 PRS pre-operational receivers into two 

batches of 10 units, each equipped with a different Security Module. Delivery of the initial 20 PRS pre-

operational (accredited) receivers to those Member States’ CPAs requesting their use for the 

implementation of PRS Pilot Projects is not foreseen before Q2 2016. 

This procurement is ongoing and the Agency does not plan any new procurement in 2016. 
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II.2.01 Tasks 

Task State Name KPI/Deliverable Timing 

1.  O 
Follow up design implementation as defined in the 
Qualification Review 

 Design and justification files Q1-Q2 

2.  O Following equipment evaluation and accreditation 
 Accreditation Statement (first party evaluation)  

 Progress report on second party evaluation activities 
Q1-Q4 

3.  N 
Performance of P3RS2 receiver qualification programme at 
PRS Lab as part of the final acceptance of the receivers 

 Acceptance test report Q2 

4.  N 
Implementation of additional P3RS2 activities in support to 
MS PRS pilot Project Implementation 

 Preparation and Delivery of P3RS2 units to MS according to PRS pilot 
Project plan as required 

 Technical deliverables associated to the specific tasks (e.g. 
Maintenance/updates) 

Q1-Q4 
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II.3 Delegation Agreement for the EGNOS Exploitation 

The EC-GSA EGNOS Exploitation delegation agreement was signed on 16 April 2014, delegating 

1,450M EUR to the Agency to undertake EGNOS Exploitation tasks over the period 2014-2020. These 

include the provision of the Open Service, the Safety of Life Service and the EGNOS Data Access 

Service to users. This agreement defines the EC-GSA link for EGNOS Exploitation as foreseen in the 

GNSS Regulation. Subsequently, a GSA-ESA Working Arrangement (WA) was signed in July 2015 as 

also foreseen in the GNSS Regulation. The working arrangement in particular addresses future system 

upgrades coming after the EGNOS V2.4.1N and V2.4.2 phase B activities that are being completed 

under the existing EC-ESA EGNOS Delegation Agreement, and the V3 activities. 

In addition to the detailed tasks contained in Article 4 of the Delegation Agreement, following the 

approval of the 2016 EGNOS Exploitation budget, the Agency intends to carry out the following key 

actions in 2016: 

 the signature of EGNOS V2.4.2 phase C/D specific contract between GSA and ESA 

 the procurement preparation activities for the EGNOS V3 phase C/D 

 the signature of the GEO-3 navigation payload service contract 

 Signature of the second set of specific grants for Service Provision Member State Support 

(SPMS), EUROCONTROL activities and for acceleration of EGNOS adoption in the field of civil 

aviation (for details, please see reference as Appendix: EGNOS Exploitation Grant Plan 2016) 

 As soon as the outcomes derived from the EDAS penetration test are available, the Agency will 

start the implementation of such recommendations. 

 Technical support to the Commission for EGNOS extension beyond the 28 EU Member States 

(pending Commission approval of related action in the 2016 EGNOS acquisition plan). 

 Prepare for and work on accreditation of EGNOS based on results from risk analyses and impact 

assessment. 

 Security activities (including those related to EDAS and the preparation for EGNOS accreditation 

on the basis of risk analysis and impact assessment results) 
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The next two sections provide information regarding the grants and procurements the Agency 

expects to award during 2016. The overall financial envelope for 2016 under this delegation 

agreement is for 462 million EUR. 

The 2016 EGNOS Exploitation grants activities are annexed to this document (Ref: 212562). The most 

up to date version is available on the Agency’s web site at http://www.gsa.europa.eu/gsa/grants. 

 

http://www.gsa.europa.eu/gsa/grants
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II.3.01 EGNOS Exploitation Procurement 

The following is a list of all procurement currently planned under the terms of the EGNOS Exploitation delegation agreement.  

Activity Title/Description 
Type/subject of contracts envisaged  
(Studies, technical assistance, industrial contracts, etc.) 

Type of instrument: 
procurement/grant 

Existing/new 
contract/agreement 

Indicative no of 
contracts, etc. 

Indicative 
timetable  

Funds 
(000 EUR) 

EGNOS service 
provision 
customer 
provision 
(excluding 
GEO3) 

Enhancement of the ESSP 
asset management activities 

Enabling the management of the assets also for those not operated directly by the current service 
provider. 

Procurement 
Existing and new 
contract amendments/ 
exercising of options 

1 Q4-2016 

6 000 4 Additional RIMS: Kuusamo, 
Kiev, Oran, Ma’an (survey, 
works, hosting and 
maintenance) 

Provision for identified changes to the ESSP contract (foreseen options, changes due to new major and 
minor releases, new RIMS, Agency changes on NOTAM, EDAS, EWA upgrades, etc.). ESP BAFO Option #9 - 3 
additional RIMS and hosting and maintenance assuming for 6 years from 1 January 2016 for 3 new sites 
through change request to the GSA-ESSP contract (2.69 million EUR). 

Procurement 
Existing and new 
contract amendments/ 
exercising of options 

1 Q2-2016 

ESP GEO-3 
(3F2/3F5/New) 

Procurement of GEO3 
According to the GEO roadmap approved at S3-CCB on 18 September 2014, a new GEO transponder 
service shall be available in 2018-2019 to support 3F2/4F2 replenishment and EGNOS v2/v3 testing 

Procurement New 1 Q4-2016 TBC 

EGNOS V3 
Bridging Phase  

GSA-ESA V3 site survey Survey and study EGNOS v2 sites re-use for EGNOS v3. Procurement New 2 Q2-2016 TBC 

Activities to be 
undertaken 
through GSA-
ESA Working 
Arrangement 

GSA-ESA V3 Phase C/D Through the GSA-ESA Working Arrangement. Procurement New TBC Q2-2016 TBC 

EGNOS 
Programme 
engineering 
support 

New support for the Agency 
Specific Contract: support to 
be provided for EGNOS 
related tasks 

Lot 1, 2 and 3: engineering support for the Agency’s Project Control and Legal departments, security 
service operations, operations evolutions, EGNOS user segment/support to mission, site engineering and 
international activities. 

Procurement New 3 Q2-2016 3,000 

EGNOS Service 
Provision 
enablers (MMAP 
projects, 
Standardisation 
studies, Safety & 
certification 
studies) 

AIS stations upgrade to 
retransmit EGNOS 
corrections received via 
EDAS 

Enabling regulated vessels to receive EGNOS corrections via AIS receivers is the simplest option to provide 
differential corrections as a complement to DGNSS infrastructure, since regulated vessels are already 
equipped with AIS receivers. AIS stations will receive EGNOS corrections via EGNOS/EDAS without 
additional infrastructure and will retransmit them via VHF using message 17. This project will upgrade 
selected inland and coastal AIS stations in Europe, assess the added value of EGNOS and EDAS for maritime 
users obliged to use AIS receiver in their operation and demonstrate the benefits to pioneer users.  

Procurement New 1 Q4-2016 1 000 

Support to EGNOS adoption 
in aviation 2016 

Priorities, objectives pursued and expected results: The operational implementation of EGNOS in aviation 
is a strategic goal to ensure the programme’s success. In this context, this activity’s objective is to foster 
EGNOS adoption in European aviation, enabling users to equip their aircraft/rotorcraft fleet with GPS/SBAS 
enabled avionics, and enabling Air Navigation Service Providers and airports to publish APV SBAS 
procedures (LPV) in Europe. The priority of the activity will be implementation in regional, business 
(corporate) aviation, general aviation (training, emergency services) and rotorcraft, considered the main 
aviation market segments for EGNOS and those maximising public benefits. The result of this activity will 
be a wide scale operational implementation of the EGNOS based approach throughout European airports 
and airspace users.  

Grant New TBC Q4-2016 6 000 

Fundamental 
elements 

EGNOS and SoL Activities - 
V2 Rx Maritime Receiver 
Development, Test and 
Validation compliant with 
IMO Resolution A.1046 

Development of EGNOS v2 Rx compliant with IMO Resolution A.1046. Grant New TBC Q4-2016 1 000 
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II.4 Delegation Agreement for Galileo Exploitation 

The GALILEO Exploitation Delegation Agreement between the Commission and the Agency was signed 

on 2 October 2014. The agreement provides a framework and budget for the development of services 

and operations through 2021 and serves as an initial step towards the full Galileo Exploitation Phase. 

Specifically, the Agency’s responsibilities include: 

 Provision and marketing of the services; 

 Management, maintenance, continuous improvement, evolution and protection of the space 

and ground infrastructure; 

 Research and development of receiver platforms with innovative features in different application 

domains; 

 Development of future generations of the system; 

 Cooperation with other GNSS; 

 Security activities, including supporting the Commission in the definition of activities related to 

maintaining the security accreditation of Galileo during its exploitation phase, and contributing 

to the preparation of the security accreditation files for Operational Activities. 

 All other required activities to ensure the development and smooth running of the system. 

The European Commission remains responsible for the overall programme supervision, while the 

European Space Agency (ESA) is entrusted with the deployment phase. It is planned to complement 

this delegation agreement by the GSA-ESA Working Arrangement which is planned to be concluded in 

the first half of 2016. The GSA-ESA Working Arrangement will in particular address future system 

upgrades and the remuneration of the ESA Galileo team. The completion of the constellation is 

covered by the EC-ESA Delegation Agreement. 

The Galileo exploitation phase was progressively rolled out in the period 2014 – 2016, with full 

operability scheduled for 2020. The implementation period of the Agreement runs until 2021, with a 

comprehensive review of its functioning before the end of 2016. The current EU contribution amounts 

to EUR 490 million delegated in 2014. It is planned that during 2015 the Delegation Agreement is 

amended to cover procurement and grant activities, including the GSA-ESA working arrangements and 

a programme management reserve, along with related research and development activities. The 
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financing of the full exploitation phase will be confirmed during a mid-term review before the end of 

2016. 

The 2016 Galileo Exploitation grants activities are annexed to this document (Ref: 216871). The most 

up to date version is available on the Agency’s web site at: http://www.gsa.europa.eu/gsa/grants. 

 

http://www.gsa.europa.eu/gsa/grants
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II.4.01 Galileo Exploitation Procurement 

Activity Title/Description Type/subject of contracts envisaged (Studies, technical assistance, industrial contracts, etc.) 

Type of 
instrument: 
procurement 
/ grant 

Existing 
or new 

Indicative 
number of 
contracts/ 
grants 

Indicative 
timetable for 
publication or 

launch 

Funds 
(000 EUR) 

Working 
Arrangement, 
system support, 
ground segment 

Galileo GSA-ESA Working 
Arrangement 

GSA-ESA Galileo Working Arrangement Framework  Procurement New 1 Q3-2016 

TBC 

System Support WP1X 
Framework Contract 

Framework Contract for the system part of WP1X  Procurement New 1 Q1-2016 

Service support WP1X 
Framework Contract 

Framework Contract for the service part of WP1X  Procurement New 1 Q1-2016 

System Support WP1X Work 
Order 1 

Specific Contract for the system part of WP1X to mid-2021 Procurement New 1 Q1-2016 

Service support WP1X Work 
Order 2 

Specific Contract for the service part of WP1X to mid-2021 Procurement New 1 Q1-2016 

Major release developments 
WP2X – GMS 

Specific Contract under GSA-ESA Working Arrangement: GMS/GSF development (SB 1.6 & 2.0, P2.3 / 3.0) + L2/L3 Maintenance until 2019; 
also including GSMC Operations Keyboard Video & Mouse (KVM) Switch Deployment and Maintenance; TBC 

Procurement New 1 Q1-2016 

Major release developments 
WP3X – GCS 

Specific Arrangements under GSA-ESA Working Arrangement 
Procurement of the future WP3X ground segment (System Build 1.6 & 2.0)  and L2/L3 maintenance included until 2019; TBC 

Procurement New 1 Q1-2016 

GSC 

GSC V2 Infrastructure SC2 New Specific Contract for GSC V2 Infrastructure Development 
Contract 

Management 
Existing 1 Q3-2016 

9 000 

GSC SC3 Nucleus New Specific Contract for GSC nucleus operations and user management from Q3 2016 to hand over to GSC v1 Operations (SC4) 
Contract 

Management 
New 1 Q2-2016 

GSC SC4 New Specific Contract for GSC V1 Operations and V2 Operations preparation, for 18 months 
Contract 

Management 
New 1 Q3-2016 

GSC SC5  New Specific Contract for GSC V1 Hosting and V2 Hosting Service Provision preparation, for 18 months 
Contract 

Management 
New 1 Q3-2016 

GSC CCN to GSC SC1 Contract Change Notice to align Operations with Infrastructure Contract Change Notice + Commercial Service operations 
Contract 

Management 
New 1 Q1-2016 

GSC CCN to GSC SC2 Contract Change Notice to align Hosting Service Provision with Infrastructure Contract Change Notice 
Contract 

Management 
New 1 Q1-2016 

GSMC sites 

GSMC New Building Definition 
Study 

Objective to stabilise in the long term (post 2017) the capability to host new racks, the recovery of  full compliance to GSMC infrastructure 
requirement baseline (IRD), to host GSMC equipment as specified by ESA as well as for GSMC security requirement baseline (SSRS 3.9) 

Procurement Existing 1 Q2-2016 

1 000 

GSMC/FR Electrical systems 
resiliency 

GSMC mission (according SSRS 3.9) requires resiliency of the infrastructure in order to ensure the availability of GSMC operations. In order 
to achieve such requirement, there is a need to upgrade  GSMC (France) Electrical and security systems resiliency 

Contract 
Management 

New 1 Q1-2016 

GSMC Interim Modular 
Construction 

Interim solution to meet GSMC operations needs based on deployment of portacabins in order to mitigate efficiently and at relatively low 
cost major risks related to limited capabilities of current building to at least 2019. 

Procurement New 1 Q1-2016 

GSMC/FR security systems 
resiliency 

GSMC mission (according SSRS 3.9) requires resiliency of the infrastructure in order to ensure the availability of GSMC operations. In order 
to achieve such requirement, there is a need to upgrade GSMC (France) Electrical and security systems resiliency 

Contract 
Management 

New 1 Q1-2016 

PRS  

Up-to SECRET-UE 
Communication Networks  

Framework contract with a ceiling of 5 million EUR to ensure establishment, continuation and maintenance of  up-to SECRET UE GSA 
networks to interconnect the Agency centres which require such connection and the Commission (with data, voice and video) and 
potential extension to other stakeholders (e.g. contractors, MS, EEAS) in full support of Service Exploitation 

Procurement New 1 Q2-2016 

9 000 

Up-to SECRET-UE 
Communication Networks  

Specific Contract lasting 18 months including initial  deployment and accreditation of up to 14 links with GSMC (9 CPAs, 2 GSMC sites, 2 
EEAS sites, 1 for possible extension), based on (including spares) 15 SINAs, 15 terminals, 14 switches, 5 servers. This includes the coverage 
of service provision of this network for 12 months after deployment, based on subscription of 14 private links (all duplicated), training, 
maintenance and global project maintenance 

Contract 
Management 

New 1 Q2-2016 

Procedures for GSMC Manual 
release of PRS Keys 

Specific Contract to address the issues of POCP unavailability and POCP training preliminary definition 
Contract 

Management 
Existing 1 Q1-2016 

MS Pilot Project 
implementation support (phase 
I) 

Support to the organisation of Member State pilot projects (material, logistic, engineering support) as per implementation plan to be 
endorsed by the Commission and based on Member State assets. The final number of grants and budget will be clarified by the 
Commission launch scrutiny 

Grant New 1 Q1-2016 

GSMC Security Monitoring of 
PRS SIS and Navigation Message 

This action will not address the monitoring of PRS SIS or navigation performances. Instead it is intended to address the following SSRS 
requirements on GSMC: 

 PRS monitoring (GSC-OURD-543b): requiring the GSMC to have an independent capability to collect and analyse the PRS Signal-in-
Space to detect attacks and non-compliance of other GNSS signals in the same bands as PRS 

 PRS GNAV monitoring (GSC-OURD-546 & GSC-OURD-505): validation by the GSMC of GNAV in particular to ensure end to end that 
GSMC instructions have been properly integrated in PRS GNAV. 

 A TUR-P or similar receiver is envisaged to give such information on security part of the navigation messages 

Procurement Existing 1 Q3-2016 
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Activity Title/Description Type/subject of contracts envisaged (Studies, technical assistance, industrial contracts, etc.) 

Type of 
instrument: 
procurement 
/ grant 

Existing 
or new 

Indicative 
number of 
contracts/ 
grants 

Indicative 
timetable for 
publication or 

launch 

Funds 
(000 EUR) 

PRS Engineering Support SC6  
New PRS engineering Specific Contract for development of PRS user segment documentation (e.g. training and dissemination material), 
implementation and maintenance of the PRS DMS, development of PRS related quality processes and documentation).  

Contract 
Management 

New 1 Q2-2016 

New Agency support Specific 
Contract: support to be 
provided for Galileo related 
tasks (security lot only) 

Lot 2: support for security engineering for PRS SSRS related activities, PRS technical and standardisation activities, PRS and security 
documentation and configuration control, Crypto Distribution operations engineering and development and exploitation of a PRS Security 
Monitoring capability 

Contract 
Management 

New 1 Q2-2016 

Search And Rescue 

SAR RLSP option To be agreed between the Agency and the Commission in line with EC-CNES Agreement 
Contract 

Management 
New 1 TBC 

TBC 

SAR SGDSP To be agreed between the Agency and the Commission in line with EC-CNES Agreement 
Contract 

Management 
New 1 TBC 

GRC 

GRC Support from MS Framework Partnership to fund Member State contributions to the GRC including provision of data, products or campaign-based analyses  Grant New 1 Q1-2016 

19 000 

GRC Support from MS Specific Grant 1 to fund Member States contributing to the GRC including provision of data, products or campaign-based analyses. Grant New 1 Q3-2016 

MS PRS monitoring  
Framework Partnership to fund contribution of Member States to GRC PRS navigation monitoring including provision of data, products or 
campaign-based analyses.  

Grant New 1 Q2-2016 

MS PRS monitoring  
Specific Grant 1 to fund Member State contributions to the GRC on PRS navigation monitoring including expected contributions of 
provision of data, products or campaign-based analyses 

Grant New 1 Q2-2016 

GRC equipment, operations, 
Hosting Services & maintenance 
Framework Contract 

Framework Contract to procure GRC equipment, operations support, Hosting Services, and maintenance Procurement New 1 Q1-2016 

SC1 Hosting Services Specific Contract to procure Hosting Services for the GRC from mid-2016 to mid-2020 
Contract 

Management 
New 1 Q1-2016 

SC2 Equipment Development 
Specific Contract 2 for the development of GRC equipment as the Agency’s independent means of evaluating the performance of the 
Galileo Service Operator (GSOp) and quality of the signals in space, from mid-2016 to Q3 2017 

Contract 
Management 

New 1 Q1-2016 

TGVF Duplication 
TGVF Duplication (GRC v0) to ensure start of GRC operation as soon as possible a duplicate of the TGVF will be made available to the GRC 
operator  

Procurement New 1 Q2-2016 

GRC PRS study GRC PRS study to support the definition of a suitable approach for independent navigation PRS monitoring Procurement New 1 Q3-2016 

Exploitation and 
standardisation 
support 

PRS JRC activities  
Administrative Arrangement 

Administrative Arrangement for JRC Activities in line with GSA-JRC Technical annex. Activities and may include (but not be limited to):  

 Support to PRS and security delegated activities, Exploitation activities, Service Definition, Service Validation, GRC, GSC  

 Fundamental Elements Definition and Follow-up, Testing Campaigns and Interaction with receiver manufacturers 

Procurement New 1 Q2-2016 

8 000 New Agency support Specific 
Contract: support to be 
provided for Galileo related 
tasks (excluding security lot) 

Lot 1 and 3: support for engineering activities including initial services, GSOp operations, GDDN telecommunications, ground segment 
operations, service facilities operations, infrastructure evolution, system and ground segment development, standardisation support, 
receiver engineering support, technical tasks for non-PRS Galileo User Segment, schedule and risk management, cost contract engineering, 
configuration & document management, assets management and legal support 

Contract 
Management 

Existing 3 Q2-2016 

Fundamental 
elements 

Integration  

FE Integration / State of the art: objective is to maximise impact of FE on EGNSS user adoption, creating synergies among all projects and 
granting proper optimisation of products and technologies developed. The project will analyse technical developments, identify synergies, 
perform cross fertilisation and recommend, via independent assessment, potential improvements to inject in projects. It will support 
verification and validation of the products in order to broader applicability of results. This task will also include the management of IPRs. 
Specifically, the state-of-the-art analysis is dedicated for the project preparations, in order to maximise the output of the projects by 
ensuring in-depth understanding of the state of the arts in terms of products on the market and available technology. A preliminary study 
on Commercial Service operational guidelines for receiver development 

Contract 
Management 

New 
and 

Existing 
2 Q1-2016 

26,000 

Specific Contract 1 under Framework Contract Integration 
Contract 

Management 
New 1 Q3-2016 

FE Integration / Methodology: objective is to maximise the impact of FE on EGNSS user adoption, creating synergies among projects and 
granting proper optimisation of products and technologies developed. Project will analyse the technical developments, identify synergies, 
perform cross fertilisation and recommend, via independent assessment, potential improvements to inject in projects. It will support 
products verification and validation to broader applicability of results. This task will also include IPRs Management. 
Specifically, these activities will define approach to technical updates, periodic reviews in order to maximise cross fertilisation; Integrated 
system to organise and compare relevant deliverables, experts, dedicated working groups to assess and formulate recommendations of 
potential improvements and proper optimisation of projects’ activities; Strategy of commercialisation of projects’ results, including 
outreach activities, stakeholders’ engagement, business plan, etc. Also, analyse needs and propose a document sharing platform that 
enables efficient and user-friendly assessment of projects deliverables and outcomes, shared between the Agency, Fundamental Elements’ 
projects consortia and the Integration project’s beneficiaries, with the applicable level of confidentiality 

Contract 
Management 

New 1 Q1-2016 
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Activity Title/Description Type/subject of contracts envisaged (Studies, technical assistance, industrial contracts, etc.) 

Type of 
instrument: 
procurement 
/ grant 

Existing 
or new 

Indicative 
number of 
contracts/ 
grants 

Indicative 
timetable for 
publication or 

launch 

Funds 
(000 EUR) 

FE Integration /Communication activities: objective is to maximise impact of FE developed on EGNSS user adoption, creating synergies 
among all projects and granting proper optimization of products and technologies. Project will analyse technical developments, identify 
synergies, perform cross fertilisation and recommend, via independent assessment, potential improvements to inject in projects. It will 
support verification and validation of products in order to broader applicability of results. This task will also include management of IPRs. 
Specifically, purpose of FE information activities and awareness activities (March 2016) is to support FE general communication, as well as 
specific dedicated to open calls, support and enhance networking among possible partners to ensure high-quality proposals, etc. 

Contract 
Management 

New 1 Q1-2016 

New Framework Contract covering all the remaining Integration activities and years. The objective is to maximise impact of fundamental 
elements developed in the program on EGNSS user adoption, creating synergies among all projects and granting proper optimisation of 
products and technologies. The project will analyse technical developments, identify synergies, perform cross fertilisation and recommend, 
via independent assessment, potential improvements to inject in projects. It will support verification and validation of products in order to 
broader applicability of the results. This task will also include the management of IPRs. 

Procurement New 1 Q2-2016 

Safety-of-Life Advanced RAIM 
Multiconstellation Receiver 

This project is complementary to a H2020 project and linked to a later one to be kicked-off in Q4 2016. Advanced (A) RAIM (Receiver 
Autonomous Integrity Monitoring) is a concept to which much effort is being devoted to provide a global integrity service based on 
multiple satellite constellations. The project will:  

 Develop an Advanced RAIM prototype, following the lines defined by ARAIM TSG. The developed prototype may be used in a 
demonstration campaign.  

 Analyse a possibility to achieve less stringent performance to support Horizontal navigation only 

 Assess ARAIM in aviation domain: enabling global Horizontal Navigation as well as Vertical (LPV-200) operations including threat 
allocation and mitigation and second. 

 Assess ARAIM in maritime Domain: enabling marine global general navigation providing integrity, especially when receiver is outside 
coverage of IALA Beacon Differential GNSS transmissions.  

 Test the performance in a number of test scenarios for safety critical applications (aeronautical, maritime, rail and road). 

Grant New 1 Q3-2016 

Others: Open Service 
Authentication User Terminals 

Design, development and test of receiver integrating OS Authentication capability. Terminals qualification in targeted scenarios: regulated 
applications (e.g. digital tacograph), non-regulated app. (e.g. commercial sensitive LBS). Performance tests to be carried out to 
evaluate/validate OS Authentication added value by conducting spoofing and meaconing attack tests. 
Three sub-projects are identified: 

 Specifications of interfaces and APIs for silicon-embedded chipsets, firmware based equipment and devices operating systems to 
enable a wide market take off of OS Authentication 

 Development and test of OS Authentication capability in receivers and devices for regulated applications (e.g. digital tacograph) and 
consumer applications (e.g. commercially sensitive LBS) 

 Development of end-to-end validation facility in order to generate navigation scenarios (with OS Authentication data), feed receiver 
with RF signal (with OS Authentication), and conduct spoofing and meaconing attacks to validate the receiver in selected target 
applications.  

 Include central authentication management software development to enable end-to-end user solutions.  
This project has a dependency on ICD service definition for Open Service authentication to follow as inputs from a Commission 
project. However, as a mitigation it is planned to leverage results from a related study on OS receiver guidelines. 

Procurement New 1 Q4-2016 

Timing receiver for critical 
infrastructure 

Development and Test of Galileo timing receivers. The objective is to have a low cost Galileo receiver able to determine the timing with 
high accuracy in bias and drift. The output to be provided are 1pps and 10MHz signals. An interface through NTP and IRIGB shall be 
implemented. The project will also include a demonstration campaign with real data. 
Publication postponed from Q2 to Q4 2016 due to Agency resource constraints. 
This project has a critical dependency on the service concept definition to follow as inputs from Commission project “Robust EGNSS timing 
services”, planned to be available in Q1 2017.  

Procurement New 1 Q4-2016 

Safety-of-Life MEOSAR Beacon 
prototyping 

Development and testing of a Galileo based MEOSAR beacon with at least the following capabilities: 

 independent location accuracy 

 cancellation function 

 better encoded location 

 improved location accuracy, availability and TTF 

 Return Link Service (RLS) 

 additional data encoded in beacon message 

 automatic ELT activation on indication of emergency 

Grant New 1 Q4-2016 

PRS Activities: FRAME - SC2 
The second Specific Contract of Frame will cover activities linked to the outcome of the first Specific Contract and the renewal of the 
FRAME Framework Contract if additional activities are deemed necessary 

Contract 
Management 

New 1 Q3-2016 
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Activity Title/Description Type/subject of contracts envisaged (Studies, technical assistance, industrial contracts, etc.) 

Type of 
instrument: 
procurement 
/ grant 

Existing 
or new 

Indicative 
number of 
contracts/ 
grants 

Indicative 
timetable for 
publication or 

launch 

Funds 
(000 EUR) 

CS User Terminals 

One single Call for Proposal for 2 projects: Development, testing commercial-grade, miniaturised receivers/terminals and demonstration 
for target domains as, for example (but not limited to): Surveying, Automated steering in Agriculture, civil protection and emergency 
services. Such receivers should be able to use the added-value services part of the CS, specifically being capable of exploiting High Accuracy 
corrections delivered through the E6 channel and to use the Authentication service to avoid spoofing. Concerning High Accuracy, the 
receivers shall include flexible Navigation Message decoding function in order to cope with potential different High Precision service 
provider formats. For Authentication, the devices need to have cryptographic capabilities in order to process the keys that will be delivered 
by the Authentication Service Provider via the E6 channel and will need to be certified. Innovative receivers capable of combining both 
services to produce “Authenticated High Precision” should be developed. 
A list of input key documentation, such as the ICD service definition, that should serve as inputs for the project definition is under 
preparation to be shared and discussed with EC. The project will start after the mature CS design is available. 

Grant New 1 Q3-2016 
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II.5 Delegation Agreement for Horizon 2020 

The European Commission delegated to the European GNSS Agency the implementation of Horizon 

2020 - Framework programme for research and innovation, based on the Delegation Agreement 

signed in April 2014. The maximum amount of the Union contributions to the Agency for the duration 

of the Agreement shall be EUR 168 million based on the Transfer of Funds Agreements (and an 

amendment) signed in 2014 and in 2015. 

According to the general provisions of Delegation Agreement, the Commission entrusts the Agency 

with the implementation of tasks under the following part of the 2014-2015 Work Programme 

implementing the Horizon 2020 Specific Programme: Galileo-related activities within the activity 

"Space" of the specific objective "Leadership in Enabling and Industrial Technologies" of Part II 

"Industrial leadership". 

The Agency’s main tasks include the management of grant award procedures for the call for 

proposals, as well as the grants’ awarded management without a call for proposals covered by a 

transfer of funds agreements such as the publication of the call15. Moreover, the Agency shall manage 

all of the stages in the lifetime of actions supported by grants awarded under a transfer of funds 

agreement, using the IT tools developed for the purpose of managing Horizon 2020.  

The Agency shall be responsible for monitoring the projects, making the necessary checks and 

recovery procedures, and for performing budget implementation tasks covering revenue and 

expenditure within the meaning of the Financial Regulations. The Agency shall also conclude public 

procurement procedures and manage the ensuing contracts - including the operations required to 

launch public procurement procedures and shall also provide support to the Commission in 

implementation of the Galileo-related activities. 

In 2016 the Agency will manage 27 projects from Horizon 2020’s first and second calls. The former 

were kicked off in the first quarter of 2015, while the latter will be kicked off at the beginning of 

2016). The Agency will not launch any calls in 2016, but is already involved in the preparation of calls 

foreseen for the biennium 2017-2018. 

                                                           

15 See reference to calls: http://ec.europa.eu/research/participants/portal/desktop/en/opportunities/h2020/calls/h2020-

galileo-2014-1.html#tab2 

http://ec.europa.eu/research/participants/portal/desktop/en/opportunities/h2020/calls/h2020-galileo-2014-1.html#tab2
http://ec.europa.eu/research/participants/portal/desktop/en/opportunities/h2020/calls/h2020-galileo-2014-1.html#tab2
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The list of projects that the Agency shall manage in 2016 is shown below 

Acronym Title 

SAT406M An E-GNSS application providing an end-to-end solution based on the SAR/Galileo service and particularly 
using the Return-Link-Message (RLM), to improve the mobility and safety of citizens 

GMCA GNSS Monitoring for Critical Applications 

mapKITE EGNOS-GPS/GALILEO-based high-resolution terrestrial-aerial sensing system. 

PARADISE Precise and Robust Navigation enabling Applications in Disturbed Signal Environments 

G MOTIT Galileo-Enhanced MOTIT: an electric scooter sharing service for sustainable urban mobility 

MISTRALE Monitoring of SoIl moiSture and wateR-flooded Areas for agricuLture and Environment 

MAGNIFIC Multiplying In Africa European Global Navigation Initiatives Fostering Interlaced Cooperation 

COREGAL Combined Positioning-Reflectometry Galileo Code Receiver for Forest Management 

LARA LBS Augmented Reality Assistive System for Utilities Infrastructure Management through Galileo & EGNOS 

ERSAT EAV ERTMS on SATELLITE – Enabling Application  Validation 

GALENA Galileo-based solutions for urban freight transport 

DEMETRA Demonstrator of E-GNSS Services based on Time Reference Architecture 

FOSTER ITS First Operational, Secured and Trusted galilEo Receiver for ITS 

ELAASTIC European Location As A Service Targeting International Commerce 

e-Airport Increase airport capacity, safety and security using European GNSS 

UKRAINE UKraine Replication, Awareness and INnovation based on E-GNSS 

GHOST Galileo EnHancement as BoOster of the Smart CiTies 

GEO VISION GNSS driven EO and Verifiable Image and Sensor Integration for mission-critical Operational Networks 

spyglass GALILEO-BASED PASSIVE RADAR SYSTEM FOR MARITIME SURVEILLANCE 

E-KnoT E-GNSS Knowledge Triangle 

JUPITER Joint EUropean Project for International ITS/E-GNSS awareness Raising 

GNSS.asia2 Industrial cooperation across continents 

BEYOND Building E-GNSS capacitY On EU Neighbouring multimodal Domains. 

POSITION POlish Support to Innovation and Technology IncubatiON 

CaBilAvi Capacity building for aviation stakeholders, inside and outside the EU 

BELS Building European Links toward South East Asia in the field of GNSS 

5LIVES Search, Challenge, Fight, Care, Rescue for Lives 

As part of the H2020 Delegation, the Agency will organise events and other opportunities to promote 

the participation in and results of the programme. This will include the organisation of the forth 

‘European Space Solutions’ conference and exhibition, as part of a broader ‘European Space Week’ 

event, to be held during the 2016 Dutch Council Presidency in The Hague. 

II.5.01 PRS Procurement under H2020 

In addition to the above mentioned tasks, the Agency has also endorsed the launch and management 

of PRS user segment related procurements organized into two Items. 

In 2016, all the procurement under H2020 PRS will start (or will have started by Q4 2015) and the 

Agency will have to ensure the project and technical management of all the procurement actions. In 

total 5 procurements (1 under H2020 PRS Item 1, and 4 under H2020 PRS item 2) will be running. 

The list of PRS User segment procurement that the Agency shall manage in 2016 is shown below: 
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Acronym Title Comments 

DISPATCH Development of Innovative PRS server based TeCHnologies to support future 
applications 

H2020- PRS Item 1. 
1 contract 

PRISMA Development of low end operational PRS receivers including security modules 
architectures 

H2020-PRS Item 2 
4 contracts 
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Appendix III – Draft Budget 2016 and Establishment Plan 2016 

III.1 Draft Budget 201616 

EXPENDITURE 

Commitment appropriations 

Executed 
Budget 2014 

Budget 2015 
Draft Budget 2016 VAR 2016/ 

2015 (%) Agency request Budget forecast 

Title 1 - Staff expenditure 11,223,341 13,860,115 14,952,000 14,952,000 7.88% 

Salaries & allowances 9,646,842 11,438,115 12,500,000 12,500,000 9.28% 

- Of which establishment plan posts   9,963,027 9,963,027  

- Of which external personnel   2,536,973 2,536,973  

Expenditure relating to Staff 
recruitment 

110,400 120,000 130,000 130,000 8.33% 

Mission expenses 1,143,340 1,440,000 1440000 1440000 0% 

Socio-medical infrastructure  60,000 60,000 60,000 0% 

Training 322,499 200,000 220,000 220,000 10% 

External Services  600,000 600,000 600,000 0% 

Receptions, events and 
representation 

260 2,000 2,000 2,000 0% 

Social welfare      

Other Staff related expenditure      

Title 2 - Infrastructure and operating 
expenditure 

6,364,293 5,760,000 5,171,204 5,171,204 -10.22% 

Rental of buildings and associated 
costs 

2,187,627 3,100,000 3,040,000 3,040,000 -1.94% 

Information, communication 
technology and data processing 

2,776,134 1,200,000 916,204 916,204 -23.65% 

Movable property and associated 
costs 

245,417 220,000 100,000 100,000 -54.55% 

Current administrative expenditure 856,493 900,000 800,000 800,000 -11.11% 

Postage / Telecommunications 242,122 275,000 250,000 250,000 -9.09% 

Meeting expenses 56,500 65,000 65,000 65,000 0% 

Running costs in connection with  
operational activities 

     

Information and publishing      

Studies      

Other infrastructure and operating 
expenditure 

     

Title 3 - Operational expenditure 7,781,424 7,986,300 9.037.606 9.037.606 13.16% 

TOTAL 25,369,058 27,606,415 29,160.810 29,160.810 5.63% 

'Title 3' expenditure is further detailed in section 02 - Budget.   

                                                           

16 Draft budget as adopted by the Agency’s Administrative Board in March 2015 (Ref: GSA-AB-41-15-03-05-04) 
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III.2 Human Resources 2016 

The breakdown of the Agency staff, as per the published Multi-Annual Staff Policy Plan is as follows: 

Staff population Staff population in 2016 

Officials Administrator  

Assistant  

Temporary 
Agents 

Administrator 108 

Assistant 5 

Total Temporary Agents 113 

  

Contract Agents GF IV 31 

Contract Agents GF III 6 

Contract Agents GF II 3 

Contract Agents GF I  

Total Contract Agents 40 

  

Seconded National Experts 4 

Structural service providers17 35 

TOTAL  192 

The Agency is facing multiple resources constraints. Firstly, it suffered from double cuts in planned 

resources while more tasks were delegated to it. Secondly the staff complement was negatively 

affected by the applicable correction coefficient. These two factors affect the workforce in different 

ways. Operational departments have found a partial solution by contracting external experts and 

consultants to make up for the lack of temporary agents and to mitigate the difficulties with recruiting 

specific competencies. In order to develop and maintain efficient and professional business support, 

the administration seeks to counterbalance the lack of staff by hiring a higher number of contractual 

agents. Notably, a number of newly recruited contractual agents such legal and grants officers are 

directly working on operational activities. Although these are part of the administrative workforce, 

substantively they are working for operational activities. 

 

The Agency is aware of its commitments towards the budgetary constraints with regard to contractual 

agents and strives to limit the numbers within the budgetary boundaries,  

                                                           

17 Service providers are contracted by a private company and carry out specialised outsourced tasks of horizontal/support 
nature, for instance in the area of information technology. The following general criteria should be fulfilled: 1) no individual 
contract with the Agency; 2) work on the Agency’s premises, usually with a PC and desk; 3) administratively followed by the 
Agency (badge, etc.) and 4) contributing to the value added of the Agency.  
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Additionally, an internal re-deployment of temporary agents and contractual agents is applied 

through an independent annual assessment of immediate needs. This assessment is carried out by an 

independent external consultancy whose recommendations are used by the Agency to decide on the 

best allocation of staff to the various activities and possible internal re-deployment to identified peak 

activities.  

Overall, most of the staff employed is in operational activities, namely 82% of the total employees. 

The Agency has refined the approach used to determine the split of resourcing between operational 

and general administrative tasks to give a more accurate representation of the Agency. In particular it 

developed a model based on an examination of the main operational tasks of the Agency, and an 

appropriate allocation of staff resourcing in the Director’s Office, Legal and Procurement, ICT, Human 

Resources and Finance teams to these operational tasks and to general administration. 

The following charts show the staff distribution according to key operational and administration 

support functions forecast to be achieved by end 2016. It is to be noted that the split of resourcing 

between operational and administrative activities is done using an activity-based model that allocates 

resourcing to the various activities by taking the day-to-day workload into consideration. 

 
Area of activity 2014 2015 2016 

D
e

le
ga

te
d

 t
as

ks
 

EGNOS Exploitation    

Temporary Agents 15 15 15 

Contract Agents, Seconded National Experts 2 2 1 

Total 17 17 16 

Galileo Exploitation    

Temporary Agents 29 30 41 

Contract Agents, Seconded National Experts 0 1 2 

Total 29 31 43 

Research & Development (H2020) 

Temporary Agents 5 6 6 

Contract Agents, Seconded National Experts 5 5 5 

Total 10 11 11 

C
o

re
 T

as
ks

 

Security accreditation 

Temporary Agents 10 10 10 

Contract Agents, Seconded National Experts 1 1 4 

Total 11 11 11 

Security tasks 

Temporary Agents 3 4 4 

Contract Agents, Seconded National Experts 2 2 5 

Total 5 6 9 

GSMC operations 

Temporary Agents 18 18 18 
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Contract Agents, Seconded National Experts 8 8 8 

Total 26 26 26 

Market Development 

Temporary Agents 5 7 7 

Contract Agents, Seconded National Experts 3 4 4 

Total 8 11 11 

Communication 

Temporary Agents 1 1 1 

Contract Agents, Seconded National Experts 0 0 0 

Total 1 1 1 

General Administration    

Temporary Agents 10 11 11 

Contract Agents, Seconded National Experts 14 14 18 

Total 24 25 29 

 
Total Temporary Agents 96 102 113 

 
Total Contract Agents, Seconded National Experts 35 37 44 

 
Total 131 139 157 

*The estimated figures for Contract Agents and Seconded National Experts are currently under 

internal review and are subject to possible changes, with the objective to align available resources 

with new tasks delegated to the Agency in the on-going transition phase. 
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Appendix IV – Definitions & Acronyms 

Acronym Definition 

CDA Crypto Distribution Authority 
COMSEC Communications Security 

CPA Competent PRS Authority 

DG Directorate General 
DG-HR DG-Human Resources 

EC European Commission 

EFTA European Free Trade Associations 
EGNOS European Geostationary Navigation Overlay Service 

E-GNSS European GNSS 
ERTMS European Rail Traffic Management System 

ESA European Space Agency 

ESNC European Satellite Navigation Competition 
ESSP European Satellite Services Provider 

EU European Union 

FKC Flight Key Cell 
FP7 Seventh Framework Programme for Research and Development of the European Union 

GLONASS The Russian Global Navigation Satellite System 

GNSS Global Navigation Satellite System 
GPS Global Positioning System 

GRUE GSA EU Restricted Network 
GSA European GNSS Agency 

GSAP Galileo Security Accreditation Panel 

GSC GNSS Security Centre 
GSF Galileo Security Facility 

GSMC Galileo Security Monitoring Centre  

GSUE GSA EU Secret Network 
HR Human Resources 

ICT Information & Communication Technology 

IMS Integrated Management System 
ISO International Standards Organisation 

IT Information Technology 
ITS Intelligent Transport Systems 

KPI Key Performance Indicator 

LBS Locations Based Service 
LSAA Local Security Accreditation Authority 

NSA National Security Authority 

ORR Operations Readiness Review 
OSRR Operational Service Readiness Review 

OVRR Operations Validation Readiness Review 
PNT Positioning, Navigation, Timing 

PPP Public-Private Partnership 

PRS Public Regulated Service 
PVT Position, Velocity, Time 

P3RS2 PRs receivers with EMbedded hardware Intrinsic Security Enhancements 

RIMS  
RUE EU Restricted 

R&D Research and development 

SAB Security Accreditation Board 
SAR Security Accreditation Reports 

SSRS System specific Security Requirements Statements 
SUE EU Secret 
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