

## CORRIGENDUM NO 1

### Title of Procedure: “Galileo Reference Centre (GRC) Facilities Management and Logistics (FML) Services”

Reference: EUSPA/OP/18/24 (EUSPA/PRG/2024/OP/0011)

(WFID: 310129)

1. Annex I – Tender Specifications:

- The Procurement Schedule in Section 1.7 of Annex I – Tender Specifications (raw 4 and onwards) has been modified as follows:

Timetable	Date	Comments
Deadline for requests of clarifications	<del>18/02/2025</del> <b>04/03/2025</b> <small>Corrig.1</small>	Clarification requests to be sent in writing only through the above-mentioned F&T Portal link in the “Question and answers” tab, by clicking “Create a question”.
Last date on which clarifications may be issued by EUSPA.	<del>21/02/2025</del> <b>07/03/2025</b> <small>Corrig.1</small>	All clarifications will be published at the above-mentioned F&T Portal link.  Tenderers are invited to check the above-mentioned F&T Portal link on a regular basis.
Deadline for submission of tenders.	<del>26/02/2025</del> <b>12/03/2025</b> at <b>23.59 CET</b> <small>Corrig.1</small>	<b>According to conditions of submissions set out in Section 5 of these specifications.</b>
Opening session	<del>27/02/2025</del> <b>13/03/2025</b> at <b>16:30 CET</b> <small>Corrig.1</small>	As per Section 5.9 of these specifications.
<b>Evaluation session</b>	<del>February-April 2024</del> <b>March-June 2025</b> (estimated) <small>Corrig.1</small>	The estimated date is only indicative, it may be changed and it is not binding on the Contracting Authority.
<b>Award decision</b>	<del>April 2024</del> <b>July 2025</b> (estimated) <small>Corrig.1</small>	The estimated date is only indicative, it may be changed and it is not binding on the Contracting Authority.
<b>Standstill period</b>	According to Annex I FR, Point 35.1, 10 days from the day after the	

	simultaneous dispatch of the notifications to successful and unsuccessful tenderers by electronic means.	
Signature of Contract	<del>May 2025</del> July 2025 (estimated) Corrig.1	The estimated date is only indicative, it may be changed and it is not binding on the Contracting Authority.
Kick-off of Contract	<del>May 2025</del> July 2025 (estimated) Corrig.1	The estimated date is only indicative, it may be changed and it is not binding on the Contracting Authority.

- The Contracting Authority reserves the right to modify – extend or shorten such timeline as the case may be.
2. Annex II – Draft Framework Contract
- In Article 1 (“Definitions and interpretation”), the definition of “Financial Regulation” has been added (see updated version, as Annex 2 to the present document)
  - Article 26.1 (“Grounds for termination by the contracting authority) has been corrected (see updated version, as Annex 2 to the present document)

**Annexes to Corrigendum #1:**

Annex 1: Updated version of Annex I – Tender Specifications

Annex 2: Updated version of Annex II – Draft Framework Contract